

FOR INTERNAL DISTRIBUTION ONLY

Memorandum 6M-3454

Page 1 of 2

Division 6 - Lincoln Laboratory
Massachusetts Institute of Technology
Lexington 73, Massachusetts

SUBJECT: SAGE System Meeting March 14, 1955

To: See Distribution List

From: P. Bragar

Date: 14 March 1955

Approved:

A. P. Kromer
A. P. Kromer

- Agendas:
1. Status of XD-1 Schedules.
 2. Lincoln-IBM Coordination Committee.
 3. Other Meetings.
 4. ADES Liaison.
 5. Engineering-Installation Phasing Committee Summary Report.

1. Status of XD-1 Schedules

- a. An XD-1 schedule has been approved by nine group leaders. Prior to "release" outside the laboratory of this schedule, a final approval will be obtained from G. E. Valley, Jay W. Forrester, and R. R. Everett.
- b. Continuing close coordination will be required to make group 61 programming requirements and the equipment deliveries compatible with each other.

2. Lincoln-IBM Coordination Committee

IBM has suggested the possibility of handling in a less formal and more direct manner many of the problems currently being discussed by the Lincoln-IBM coordination committee. This would allow for quicker solution of problems and require fewer coordination committee meetings. Taylor and Dodd will discuss such an arrangement with Crago this Wednesday, using the following items as areas for consideration:

- a. Bendix role in program.
- b. XD-1 machine changes.
- c. Display situation (Fallows, Hazeltine, etc.).
- d. L.R.I. monitor.
- e. Gap filler radar supervisor's equipment.
- f. Concurrence on drafts of CRC Exhibits.

Memorandum 6M-3454

page 2

3. Other Meetings

- a. 1. Lexington - Tuesday, 3/15/55 Lincoln-IBM
Subject: Command Post **DID** Desk & Equipment
 2. New York - Wednesday, 3/16/55 Burns & Roe, IBM, Lincoln
Subject: D.C. Building Cooling System Failure Warning Control
 3. New York - Thursday, 3/17/55 BTL, WE, JPO, ADC, Lincoln
Subject: Programming Personnel
 4. New York - Friday, 3/18/55 ADES, JPO, Lincoln, IBM, ADC
Subject: Quarterly meeting with Secretary Lewis
 5. Lexington - Tuesday, 3/22/55
Subject: EIP Committee summary report
- b. The PCO weekly status report contains details of future meetings of possible general interest. Persons wishing general announcement of future meetings should notify E. D. Lundberg at extension 118.

4. ADES Liaison

Messrs. Sam Hayes and Dan Doherty of WE-ADES will be at Lincoln for an indefinite period to become acquainted with the system and oversee the XD-1 installation as background for their future assignment as the ADES' supervisors of individual subsector installations. The PCO and the Systems Office will insure adequate initial indoctrination of these men.

5. Engineering-Installation Phasing Committee Summary Report

The meeting to be held on 3/22/55 (see 3.a.5 above) will discuss the Engineering-Installation Phasing Committee's summary report and Lincoln's position with respect to concurrence on this report.

SIGNED:


P. Bragar

PB:mmc

Attachment: Distribution List

Memorandum 6M-3454

DISTRIBUTION LIST

Meeting Attendants

J. W. Forrester
R. R. Everett
N. H. Taylor
A. P. Kromer
J. F. Jacobs
J. A. O'Brien
B. E. Morriss
S. H. Dodd
C. R. Wieser
P. Bragar (2)
S. Hibbard
E. S. Rich
H. J. Kirshner
H. E. Anderson
D. R. Israel
D. R. Brown
K. E. McVicar
J. C. Proctor

Others

B. B. Paine
P. Youtz
W. S. Attridge, Jr.
C. A. Zraket
P. Bagley
R. L. Walquist