

Memorandum 6M-4147

Page 1 of 4

INTERNAL DISTRIBUTION ONLY

Division 6 - Lincoln Laboratory
Massachusetts Institute of Technology
Lexington 73, Massachusetts

SUBJECT: SAGE SYSTEM MEETING, 6 February 1956

To: Distribution List

From: P. J. Gray

Date: 6 February 1956

Approved: *B. E. Morriss*
B. E. Morriss

- Agenda:**
1. IBM-Lincoln Meeting Agenda
 2. Operational Plan Annexes
 3. Boeing-Lincoln Report
 4. SAGE Meeting Effectiveness
 5. Meetings Scheduled This Week

6M-4147

page 2

1. IBM-Lincoln Meeting Agenda

Morriss requested a discussion of agenda items for the IBM-Lincoln Coordination Meeting to be held this Wednesday at Lexington. The following items were suggested for inclusion on the agenda:

- a. Study program for improvement of AN/FSQ-7.
- b. Schedule on IBM ECP activity.
- c. Computer time at Kingston for training and checkout.
- d. MTC tape and LRI monitors - contractual status.
- e. Card machine delivery problems.
- f. Personnel for standby program production.

2. Operational Plan Annexes

Israel raised the question as to just what are annexes to the operational plan, and why has Lincoln not received copies. Israel will check and report next week.

3. Boeing-Lincoln Report

The Boeing-Lincoln compatibility report was completed Friday and will be here today for typing and printing. It is not expected that any distribution other than to Boeing and Lincoln personnel will be made at this time. Distribution of this report will be arranged by J. F. Jacobs some time this week. The report mentions some Lincoln participation in IM-99-SAGE compatibility work. Comments on this report will be solicited within Lincoln, after which Lincoln and Boeing personnel will re-write the report incorporating their comments. It is expected that the document will then be released for Air Force distribution by T.I.R. It is desired to effect final release of this document by the end of February, hence, it is requested that comments be returned promptly. Jacobs will arrange a meeting, probably during the week of 13 February, for discussion of the report and answering of comments. A definite date will be announced next week.

4. SAGE Meeting Effectiveness

The question was raised as to whether the SAGE System Meetings might be modified as to become more valuable. The consensus of the group was that no modifications seem necessary at present.

6M-4147

page 3

5. Meetings Scheduled This Week

a. There will be a meeting held at Lincoln Laboratory (Room D-333) on 7 February 1956 with ADC, AMC, WE-ADES, and Lincoln. The purpose of this meeting is to discuss Blue Lighting and Building Flexibility. Lincoln Attendants will be Mitchell, Corderman, Ayer, and Manning.

b. There will be a Quarterly Progress Meeting in Philadelphia on 7 February to discuss progress in transistors. Participants will be Philco and Lincoln, with Mr. Eckl representing Lincoln Laboratory.

c. On 8 February 1956 in Room B-319 there will be a ADES-Lincoln Engineering Meeting.

d. The IBM-Lincoln Coordination Meeting will be held at Lexington on 8 February. Lincoln participants will be J. W. Forrester, R. R. Everett, N. H. Taylor, J. F. Jacobs, and B. E. Morriss.

e. The IBM-Lincoln Concurrence Meeting will be held in Poughkeepsie on 9 February with Crane, Shorey and Smiley representing Lincoln.

f. On 10 February in Poughkeepsie the Production Coordination Meeting will be held with participants from IBM, the Air Force, WE, JPO, and Lincoln. Smiley will be representing Lincoln.

SIGNED: 

P. J. Gray

PJG:ero

6M-4147

page 4 of 4

DISTRIBUTION LIST

Meeting Attendants

J. W. Forrester
R. R. Everett
S. H. Dodd
J. F. Jacobs
J. A. Arnow
D. R. Aufderheide
W. H. Ayer
P. Bragar
D. R. Brown
W. J. Canty
C. L. Corderman
R. S. Fallows
C. W. Farr
P. J. Gray
D. R. Israel
N. T. Jones
K. E. McVicar
B. E. Morriss
W. Ogden
J. A. O'Brien
T. R. Parkins
J. C. Proctor
E. S. Rich
A. R. Shoolman
P. Youtz
C. A. Zraket

Others

H. D. Benington
W. N. Papian
N. H. Taylor

NOTE: ALL OF THE ABOVE
TO RECEIVE COMPLETE
MEMORANDUM