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aflg i 1. Results of ESS Data Circuit C^afflbility Meeting 

O'Brien indicated that at a meeting held last week, the various 
compatibility problems in connection with ESS Data Circuits were re
solved for the present. The agreements and recommendations which were 
reached are outlined in Lincoln Laboratory Memorandum 6M-4205, XD-1 
Input and Output Compatibility with Remote Equipment in ESS. 

2. Test Concept Memoranda 

At present, four of the test concept memoranda have been re
leased by TIE. The other four are now In the process of being rewritten. 
It is hoped that these will be released by the end of this week. If 
this is accomplished, the release of these memoranda will have been 
accomplished approximately two and one half months behind the original 
schedule. One problem has been that the earlier concepts were written 
In too much detail. Later memos have been more in keeping with the 
term "concept". There was some discussion as to how much information is 
being added in the process of writing specifications based on the test 
concepts which have been released. There was some opinion that working 
level contact with the engineers involved in generating these specifica
tions might be somewhat more fruitful than an attempt to make an issue 
of this subject. The question was posed as to whether we have a respon
sibility for keeping the test concepts up to date. It was generally 
agreed that had we written these as concepts this would not be a problem. 
However, since this is not the case, some resolution of this is required. 
Since this is tied up with the general questions of overall responsi
bility for SAGE installation, an answer to this question was deferred. 

3- AEW with SAGE 

A discussion of the proposed "Tight Integration" of AEW with 
SAGE is to be discussed at the Lincoln Steering Committee Meeting this 
afternoon. The main purpose of the discussion this morning was to provide 
Information for Division 6 representatives in the Steering Committee 
Meeting. It was established that no commitments have been made by 
Division 6 personnel in connection with the integration of AEW. 

h. SAGE Bomarc Meeting Results 

A Jciflt presentation by the Boeing-Lincoln compatibility study 
group was made to the Air Force at Wright Field last week. There was 
general agreement that the technical approach seemed reasonable. How
ever, the question of who is to execute the various parts of the task is 
very much unresolved. The Air Force is at present giving some considera
tion to having a third contractor do some of this work. The next step 
involved Is for the Boeing-Lincoln Report to be formally released to the 
Air Force. After that action, the decision lies with' B E Air Force. 
Fallows is writing an account of the meeting held tfjvQaVxon l a 8 t veek. 
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5- McGuire Installation Planning V)' * * * > " 

& 

Morriss and Brager attended a meeting of the On-Site Coordina
tion Committee in New York last week. The possible need for a temporary 
building at McGuire to house personnel involved in installation, was 
discussed. Lincoln and WE are to generate numbers of personnel to 
determine whether such a building is needed. Die WE personnel were con
siderably disturbed to learn that Lincoln is not yet actively working 
on the generation of systems test specifications. This matter should be 
cleared up as soon as possible if working relationships in this area are 
not to deteriorate. 

6. F102A Integration 

Air Force personnel have expressed concern that the McGuire 
Subsector will not be able to fully utilize the capabilities of the 
F102A. A considerable amount of AN/FSQ-7 programming is required to 
accomplish proper integration. The Air Force Project Office concerned 
with the F102A have authorized Convair to send ten people here for a 
period of sixteen months to work with Lincoln personnel to learn the 
SAGE System. The LPO has suggested setting up a study group to do the 
basic planning for the F102A integration. This will be a Joint Convair-
Llncoln effort. The Lincoln contribution will consist of approximately 
two months of full time participation in this study by Jeffery and 
Garth of Group 61. 

7. Meetings Scheduled for This Week 

On 7 March 1956, the Lincoln-IBM Coordination Meeting will be 
held in Kingston, New York. Lincoln participants will be Forrester, 
Everett, Taylor, Jacobs and Morriss. 

On 8 and 9 March 1956, there will be a meeting with Rand 
Corporation in Santa Monica California, to discuss SAGE Operational 
Analysis. Lincoln participants will be Jacobs, Israel and Attridge. 

The Lincoln-IBM Concurrence Meeting will be held on 8 March 
1956 here at Lincoln. Lincoln participants will be Crane and Shorey. 

The Production Coordination Meeting will be held on 9 March 
in Kingston, New York. Participants will be ADES-PO, RAFD, IBM, and 
Lincoln. Manning will represent Lincoln. 
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