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Project Whirlwind 
Servomechanlems Laboratory 

Massachusetts Institute of Technology 
Cambridge, Massachusetts 

8QUX0T: BI-WSgLT RPORg. PART 1. JAK/ABT. 9. 19*»g 

toi 6&$ Engineers 

From: Jay V. Forrester 

Data: January 12, 19^8 

1.0 WHIKLWIHD I COMPUTER SJBMSHTS 

1.1 Listed by Block Diagram Amber 

101 Master Clock 

(H. Kenoslan) The preliminary schematic for the V.V.Z. 
clock has been draws up. Certain features nay be 
added, depending en the requirements of time pulse 
distributor control, but i t i s f e l t that the circuit 
drawn w i l l not be modified to any extefft. As drawn 
up, the circuit provides 2 no and 1 mo clock pulses . 

• 

102 Program Counter 

(D.R.Brown) The check print of the program counter has 
been corrected and delivered to the drafting room. The 
revision should be completed January 12. The completion 
date, January 5% giren in the last bi-weekly report was 
not met because the decoupling circuits has to be 
redesigned. 

103 Program Register 

. (S.R.Brown) The check print of the program-register 
circuit schematic vat received today. The revision 
should be completed January 12• The completion date 
January 9, given in the l a s t bi-weekly report has not 
been met because longer drafting time was required than 
was anticipated. 

203 l l l p - f l o p Storage 

(D.R.Brown) The circuit schematic should be completed 
January 16, as stated in the l a s t bi-weekly report. 

(J.A.O'Brien) I hare recently started to work over at 
the Sylvania Plant with John Tertian on tes t ing the 
prototype Flip-flop Storage rack. Sufficient test" 
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equipment is now on hand to enable us to 
do a fairly thorough job of testing on this 
element. It Is expected that this work will 
carry on veil Into next week, and when It 
la completed, decoupling circuits may he 
Installed In the panels and a few In the test 
procedure will he repeated to observe any 
change In performance. 

300 Arithmetic Control 

(G.C. Summer) Design of Individual panels of arithmetic 
control is continuing. Block sohem&tlo diagrams of 
these two panels are well underway. The subject of 
Independent control for the arithmetic element was 
discussed In a conference of Everett, Taylor, Brown 
and Sumner. It was proposed that this Independent 
arlthmentlc control be placed In a rack near the 
operators positions. Placed here the arlthmentlc 
Independent control could become a permanent part 
of the trouble location and test facilities. The 
question arose when plans were begun for an arithmetic 
control which would provide control pulses and 
Indicators for the arithmetic element completely 
Independent of main control. It is felt that such 
facilities are indispensable for the setting up and 
testing period. 

( I.Daggett) A block schematic and a circuit schematic 
for the multiply-shift control are In the drafting 
room. A block diagram for the divide control offering 
two, three and four-pOsltion switch operation is 
under consideration. 

301 A-Roglster 

(C.V.l«tt) The schematic of the A-Beglstsr wi l l be 
redrawn to Include the la tes t circuit changes and 
should be finished by Friday, January l 6 . I t bears 
drawing So.D-31276. It must be redrawn:-

a) To accord with A-J*6 
b) To include modified Decoupling 

and to remove trigger tube and 
bus driver. 

(•.Taylor) Schematic has been modified and is 
being redrawn. Bb more engineering changes are known 
of at the moment. 

302 Accumulator 

(C.tf.Vatt) ?he schematic of the accumulator will be 
redrawn and will be finished by Friday, January 23. 
It must be redrawn: -

a) To accord with A-46 
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b) To inolude the "Whiffle Tree" switoi. 
c) To remove bus drivers 
d) To remove •O-fceset" gate 
e) To Inolude modified decoupling 

It bear the number E-312275. 
The layout of the accumulator is showing progress, 

a) A good layout of the "Whiffle Tree" switch has been 
aohieved* 

b) The tubes that have been removed ease the crowding 
in the panel* Host of the extra space gained by re
moving these tubes will, however, be reserved to take 
care of future expansion* 

(N. Taylor) All engineering decisions on this unit have been 
made* 

303 B-fteglater' 

(C.W. Watt) The sohematio of the B-register will be redrawn 
and will be finished by Friday, January 16* It bearstfehe 
number D-31277. It must be redrawn* 

a) To inolude modified decoupling 
b) To remove trigger tube and bus driver 
c) To accord with A-46 

601 Check Register 

(D.R. Brown) The circuit soheaatio, due today, is still in 
the drafting room. Estimated completion January 15* 

1.2 SYSTEM ENGINEERING 

1.22 Power Cabling 

(R*R. Boyd) Informal disousslons with Watt, Forrester, and 
Prootor. Decision on power cabling during the past week. 
Decision was made to obtain a staff member to carry on this 
work, some prospects are being COTTB idered. 

(H. Kenoslan) Material prepared for talk on deooupling. 
Summary of talk and preliminary deooupling schemes written 
up for distribution, (see M-207) 

1.23 Vid< o Cabling 

(J.O* Sly) Cables made up using the new solid metalio braid 
clamp were delivered to me by R.E. Muroh. These cables are 
identified by typewritten labels, and have been distributed 
among various engineers' workbenches- It is requested that 
any failure, incipient failure, or unfavorable characteristics 
of any of these cables be reported to me or to C.W. Watt. 
More oalbes using the new clamp may be oonstnuoted by Sylvanla. 
Any failure of a oable Incorporating the solid metal clamp will 
be investigated with the view of finding and remedying any defects 
in the design* 
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1.5 Auxiliary Equipment 

1.51 Power Supplies 

(H, Fahnestook) Revised power estimates have been furnished 
Anderson of Sylvania. He will summarize totals. 

(H.R.Boyd) The procurement of motor generators is genu-ally 
reoo^nized as being a most urgent problem. Lyman Dawes, 
retired HIT Professor of Eleotrioal Engineering will consult 
with us on this problem. Proctor, Fahnestook, and myself 
will give as much time as we can to gettJng work started 
and a full-time engineer will be assigned as soon as a 
suitable one can be located. 

1.32 Air Conditioning 

(H. Fahnestook) Checked Carried Corp.Proposal for air con
ditioning system and found proposed system and data to be 
correct and in line with good engineering practice. This 
system, however, still involves a great number of unknowns 
(mainly ductwork) which will be clarified at a latter date. 

Fire Protection System 

Checked Kidde Co's proposal for Automatic C02 

Fire protection and found it to be excessive in cost and 
apparatus for the protection afforded for our application. 
It is still undecided whether any suoh system will be in
cluded. 

1.33 Cabinets 

(C.fT. Watt) A meeting was held Jan. 8 to review the proposed 
Sylvania Cabinet rack design. Present were Wainwright, Fallows, 
and O'Hearn of Sylvania; and Forrester, Everett, Fahnestook, 
Boyd, J.A. O'Brien, Proctor, Brown, Watt, and Hunt, of HIT. 
Wainwright had drawings of a rack and cabinet arrangement 
that in general seemed good. Discussion brought out many 
passible variations, but it was decided that Sylvania would 
make new proposals including 

e 

a) Double reinforced doors on each cabinet, hinged top 
and bottom and easily removable. 

b) A universal drilling pattern for the racks to permit 
flexibility in mounting various panels and installing 
cables and transformers. 

c) Simplified built-in horizontal cable ducts at top of 
cabinet. 

d) Adjustable dampers for the air intake openings, and 
screen over suoh openings. 

These ideas will be incorporated in new proposal drawings which 
will be submitted soon. 
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Unclassified 

Mechanical and Wiring Specifications for W7JI 

(C.W. Watt) A meeting was held with Sylvania December 81 at 
which comments on E79 were discussed, and a final form of 
specification was approximated. 
Later, specification numbers were assigned to the various 
specifications already prepared. These are 

7.500 Definitions 
7.501 System standards 
7,602 Layout Standards 
7.503 Wiring Standards 
7.504 Markings 
7.505 Diagrams 

The text of these specification is being revised, and they 
should be ready by Friday, January 16. 
A new specification 7,506 general component specifications, 
is being prepared and should be ready by Friday, January 16e 
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2 . 0 WHIRD0IND I RESEARCH 

2.1 Circu i t s 

2. 11 . Flip-flop Design and Stability 

(A.B. Horton) The thesis report on the oapacitively-ooupled 
flip-flop to be submitted to the E.E. Department is nor being 
written. All photographs, both of physical equipment and vol
tage waveforms, have been taken with satisfactory results. Good 
progress has been made regarding preparation in the drafting room 
of the neoessary drawings and graphs. Typing of the text has been 
started. This thesis is due in the E.E. Department on January 16, 
1948. 
During the coming week, all attention will be given to completing 
the thesis report and getting it in on 'tine When this is done, 
attention will be given to further testing of the a-o flip-flop 
with other circu'ts and equipment. 

(J.J. O'Brien) Most of my time is being given to the investigation 
of "sticking" in the present flip-flop oircuit. The main work 
is on a flip-flop test circuit. The flip-flop life test raok is 
being set into operation in the Multiplier room to build up more 
hours on its tubes and to observe any "sticking" that will result. 
A group of 6AG7 tubes are being run under different oonditions 
for long periods of time by Ray Ellis to see if operation in the 
flip-flop circuit, or what would shorten life in these tubes. 
Separate screen supplies have been installed in one panel of the 
Multiplier, for marginal testing of this "sticking". 

(H. Ksnosian) An a-o coupled flip-flop has been constructed to 
determine its possibilities. The breadboard model has been com
pleted. At present, tests are being made to determine the best 
methods of triggering and the abilitv of the circuit to provide 
* gate, 

2.18 Bus drivers 

(C.A. Rowland) A bus system for the digital transfer buses 
and check register buses has been tried and the results indicate 
that the system will be satisfactory. For more details see Eng
ineer inr Notes E-91 which are forth caning. 

2.16 Decoupling Circuits in WffI Design 

(I.Taylor) Considerable discussion took place at a meeting 
January 7 concerning problems and methods of decoupling. 
It has been decided to use video decoupling (a small resistor 
and condenser) to each element of the individual panels and 
heavy decoupling between adjacent racks. This rack decoupling 
will probably consist of a rather heavy choke and rge" conden
ser. M-207 will disouss these methods in more detail. 


