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(R.J. Horn, J r . ) (CONFIDENTIAL) 

Summary 

Operation of the Cape Cod System continues with the emphasis 
upon evaluation of the various functions and stations. Detailed memos 
describing the various weapons-control functions are now available as 
part of the M-1815 series. In connection with System operation, it is 
interesting to note that in the past month 65 per cent of the down time 
occurred on Tuesdays ( which account for only 30 per cent of the assigned 
time). This situation probably results from the fact that computer power 
is turned off all day on Mondays. 

Very successful Ground Observer Tests were conducted this period. 
The northern sector of our surveillance, in which radar returns are poorest, 
happens to be the sector with the highest density of GOC posts. As many 
as 33 reports have been received from GOC in a three-hour period. 

Assistance in XD-1 programming and equipment continues to be 
a major activity. 

£ & 
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1.11 Equipment Engineering 

(N. Alperin) (CONFIDENTIAL) 

Work was continued on the phototube pickup for the radar mapper. 
The Dumont 6?91 photomultiplier will be used because of better quality 
control during manufacture. Its use necessitates a higher negative 
potential than is available in Whirlwind. A power supply has been designed 
to be installed in each mapper to provide the necessary voltage. 

(A.V. Shorten, Jr.) (CONFIDENTIAL) 

The illumination problem seems to have been solved quite 
satisfactorily. Instead of illuminating the surface of the safety glass, 
the present scheme takes advantage of the semiopaque character of the 
Flo-Master inks. A circular sheet of edge-lit clear Plexiglas is 
substituted for the safety glass. The edge-lighting illuminates the 
ink very brilliantly without considerable background illumination. This 
edge-lighting has been installed on both gap-filler mappers (Y3? & Y33)» 
The only drawbacks noted so far in the use of these inks are the tendency 
of the ink to "run" under the influence of electrostatic charge and the 
lack of persistence due to the slight opacity. 

The experimental scan-synchronizer breadboard is being debugged. 

One of the new Pathfinder scopes has been disassembled and a set 
of pictures taken at each step in the disassembly. These pictures will 
be used by the shops in disassembling the other scopes. The video-amplifier 
chassis from this scope has been stripped down and has been revised for 
the IBM sweep circuit. This circuit is now being installed in the Path
finder located in Room LUO and will be tested with this unit. 

(O.A. Young) (CONFIDENTIAL) 

An attempt is being made to bring some of the in-out notes and 
drawings up to date. In particular, during the last biweekly period the 
drawing of IOC was corrected and completed by the Drafting Room. 
Engineering note E-U66, "Operation of the In-Out Element," is being 
revised. 

Some time was also spent correcting Room 222 test programs 
to agree with recent changes. The programs now on magnetic tape require 
supplementary paper tapes to bring them up to date. These programs will 
soon be corrected on the magnetic tape. 
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1.12 Data Screening 

(D.L. Bailey) (CONFIDENTIAL) 

The correlation program has been rewritten for use with the 
buffer drum. The logic of the program remains essentially unchanged 
except for the data-transfer section. This provides for the use of Truro, 
two gap fillers, and Mark X data. 

This program will not be fully operative for several weeks 
pending other changes in the Cape Cod program. These include reallocation 
of auxiliary-drum-storage space and shifting of the track-sort table. 

Some time has been spent helping to evaluate the track-monitor 
positions. 

(H.E. Frachtman) (CONFIDENTIAL) 

The trouble^track and monitor-action-sequence statistical 
program (T-3U89) is ready for computer testing. 

A few additional errors were found in some of the recording 
programs. 

(J. Ishihara) (CONFIDENTIAL) 

Plans for incorporating the use of buffer-drum storage in the 
Cape Cod program have been completed. No major "logical" changes are to 
be made at this time. Major program changes to the correlation and 
data-collection-and-analysis sections are being handled by D. Bailey. 
Changes to other TWS programs and relocation of these programs on drum 
are being coordinated by Bailey and myself. More flexibility in incor
porating experimental TWS programs will be available after these initial 
changes are checked out* 

(J. Levenson) (CONFIDENTIAL) 

The program to generate azimuth pulses to test the IBM mapper 
was checked out and turned over to E. Rich for his use. 

A program has been written to give' an assistance display to the 
TIM 3 station for aid in initiating on interceptors. It will dead-reckon 
the track from one of the airbases in one of two modest along the command 
heading or in the corridor cbosob Tui- that, airbase. The dead-reckoned 
pcritioi. and vc^^ur and command heading will be^shcvn for four minutes, 
and then the dead-reckoning will cease, but tJ^/yst position will be 
shown four minutes longer. Initiation i a ^ w V b y light-gun action on the 
displayed position. The program will b^wjptfked out during the next 
biweekly period. » VO-
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1.12 Data Screening (Continued) 

(H. Peterson) (CONFIDENTIAL) 

I have spent the l a s t biweekly period rewriting the past-history 
program, writ ing a flow diagram for i t , instructing and evaluating monitors, 
and rewriting a track-monitor manual. 

(H.H. Seward) (CONFIDENTIAL) 

The buffer-drum t e s t program was tested out s a t i s f a c t o r i l y , 
and modifications have been made for the Truro s e t . The north-test ing 
program for the IBM mapper was tested out s a t i s f a c t o r i l y with the rea l 
time clock but requires some modifications for operation with the 
1600-cycle c lock. 

(E.W. Wolf) (CONFIDENTIAL) 

Radar-Network Calibration 

All twelve hours of f l i ght time scheduled for t h i s biweekly 
period were canceled on account of weather and mechanical d i f f i c u l t i e s . 
A 1 l /2-hour mission was flown by a j e t a ircraft on 10 February, but 
t h i s type of plane i s not wel l suited for cal ibration operations. 

Some time was spent checking e l ec tron ica l ly generated range 
c i rc le s and azimuth strobes from S. Truro, Chatham, Derry, and Clinton. 
The one-mile error in the range zero of S. Truro has been corrected. The 
returns from Chatham and Derry indicated no errors, but t h i s does not 
es tabl i sh t h e i r cal ibrat ion. Returns from Clinton seemed a l l r ight on 
the mapping scopes but were badly distorted by the time they got into 
the computer. This was observed on 5 February and again on 10 February. 
The cause of t h i s d i f f i c u l t y has not yet been determined. 

I t has also been learned that data from Scituate cannot at 
present be introduced into the computer for lack of a demodulator. 

(W.M. Wolf) (CONFIDENTIAL) 

A complete input-radar-data-analysis program has been started 
which w i l l incorporate some of the features of the data " f i l t er" program. 
The input data w i l l be read from the buffer drum onto one of the 
magnetic-tape units so that i t w i l l not be necessary to use data recorded 
on the Ampex-tape units for each program operation. 

Flow diagrams have been completed and^are being rev ised . completed anCKare 

ed in mafl£n^^nav« 
ted byU^ftiw amour 

The "Flo-Master" inks used in maflfia^g^nave an unexpected 
advantage. They are well illuminated byOy&w amount of edge- l ight ing . 
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1.13 Tracking and Control 

(A. Mathiasen) (CONFIDENTIAL) 

Data from the Belmont test is being plotted. 

The first third of a tracking-analysis program for long-range 
radars has been written. This section simulates data for as many as 
eight tracks and stores this information on the drum. This section is 
not yet checked out. The second third is the tracking program and is 
flexible enough to permit variation of methods; it includes a 
parameter-optimization feature. This section is partly written. The 
third part gives a detailed analysis of the tracking errors. 

(H.D. Neumann) (CONFIDENTIAL) 

See M-2688 (SECRET) for this entry. 

(B. Stahl) (CONFIDENTIAL) 

As a result of a fairly successful run of the radar-accuracy 
test program, a plot is being obtained of gap-filler radar data, upon 
which data from the M-33 tracking radar will be superimposed to provide 
a graphic representation of system errors. This plot is being done with 
assistance from George Harris of Group 22. 

Several successful runs were also made with the Raydist program, 
and, as soon as computer time becomes available, the desired tracks, now 
stored on Ampex tape, can be transferred to paper tape for processing and 
comparison with data supplied by Raydist equipment. Consideration is being 
given the possibility of programming the problem on the Memory Test Computer 
in order to conserve Whirlwind time. 
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l.lU Weapons Direction 

(D. R. Israel) (CONFIDENTIAL) 

With the recent completion of M-notes by Cahill, Nolan, and 
Rawling, detailed memos on the AA, identification, height, weapons assign
ment and direction, and intercept direction functions of the Cape Cod Sys
tem are now available as part of the M-1815 series. 

Operation and evaluation of the Weapons Direction stations is 
continuing in accordance with an as yet unpublished H-note describing the 
test program for February and March. Intensive effort continues on the 
preparation of reports covering operation and evaluation of the System 
through the present date. It is expected that much of this material will 
first be published as part of the forthcoming Summary Report. 

With the completion of the third visit of ADC Controllers (see 
Section 1.16), work is going ahead rapidly on the plans for the 195U Cape 
Cod System. The immediate objective is to outline the over-all operation 
of the System with sufficient clarity to permit the estimation of the 
amount of work required to make the equipment changes. To assist in this 
work, G. Rawling is bringing M-1979 and M-2185 up to date; these two memos 
describe the frame and panel layouts and wiring as they now exist at the 
Direction Center, Among the items to which detailed consideration is 
being given in the plans for the 195>U System are those re] rting to the 
Flight Test Umpire station. Improved facilities for flight-test operation, 
simulation, and evaluation are being planned. 

On Thursday and Friday, k and $ February, I attended the joint 
EfTL-Lincoln meeting on the over-all test program for the Cape Cod and 
Transition System, In this first meeting, discussions of Weapons Direc
tion were chiefly directed towards problems of simulation and the corre
lation of simulated results with future flight-test programs. A second 
joint meeting is planned for 2$ and 26 February. 

(H. D, Benlngton) (CONFIDENTIAL) 

Several sessions were held with the ADC-ABES Group, 

The CIC display experiments held by the Naval Research Labora
tory in Washington were visitedj an inter-office memo describing their 
work was written with the conclusion that their techniques have limited 
application in our work. 

(M. I. Brand) (CONFIDENTIAL) 

Identification. During wie last 
studies of the ID section have been conti 
between flight plans and tracks which WJ 

period evaluation 
lack of correlation 

tioned last time has been 

APPROVED FOR PUBLIC RELEASE. CASE 06-1104.



Memorandum M-2687 \ V ^ ^ •••• P a 6 e 7 

1.14 Veapons Direction (Continued) 

(M. I . Brand) (CONFIDENTIAL) (Continued) 

traced for the most part to aircraft which are f ly ing too low for our 
radar to pick them up. 

During th is biweekly period we have ins t i tuted Ground Observer 
Tests. These t e s t s have been conducted with remarkable success. This i s 
mostly due to the fact that the northern sector of our surveillance in 
which radar returns are very poor happens to be the sector which has the 
highest density of GOC posts . We have had as high as 33 reports from GOC 
in a three-hour period. The reports have been accurate as Judged from 
their correlation with f l ight-plan reports and crosB-tel l ing reports. We 
wi l l now run GOC tes t s with every l ive-data t e s t we run. 

The poor success we have experienced with early-warning reports 
has been reported to Comdr. Uilgedick, Lincoln* LiaiBon Officer. Investi
gation on h i s part uncovered the fact that a l l Navy EV personnel who were 
some time ago briefed as to Navy EW l ia i son with the Cape Cod t e s t s have 
been transferred. The present crew knows l i t t l e or nothing about how 
these t e s t s are to be run with Cape Cod. A meeting has been set up next 
week with the present Navy people to bring them up to date. We hope that 
th i s wil l allow us to run successful SW t e s t s in the near future. 

Meetings were held with D. R. Israel and C. A. Zraket concerning 
the f e a s i b i l i t y of modifying the Cape Cod ID programs to provide a form 
of automatic ident i f i cat ion . In the system discussed various degrees of 
automaticity w i l l be poss ible . Each track w i l l be assigned a score on the 
basis of i t s locat ion, correlation with f l ight plans, and heading. The 
IDO will be able to select a score above which ID wil l be automatic and 
below which i t wi l l be manual. Ten such l e v e l s wi l l be poss ib le . 

(J . J. Cahill, Jr . ) (CONFIDENTIAL) 

AAA. Two AA-guidance missions were performed during th is per
iod. On 4 February the AALO passed 4 tracks to the AAA and a l l 4 were 
splashed. In every case TVS had lost the track or switched track numbers 
before engagement but after lock-on. 

On 11 February the AALO passed 5 tracks; a l l 5 were assigned to 
AAA but only 4 were splashed. The f i f th track was assigned too late for 
engagement; the late assignment was due to very la te lock-on. TVS tracked 
only 1 of the 5 targets to the completion of the run. This target was 
equipped with Mark X IFF. 

Three simulated AAA missions were also performed t h i s period, 
using C. Gaudette and S. Knapp's new simulationxp^o^ram. The program i s 
very well suited to test AALO performance, wiJrhN|* many as 14 tracks 
threatening Boston simultaneously. During/VhJCfirst such exerc ise , suc
cess was y«ry poor, due mainly to confusifiRtDn exchanging information 
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1.14 Weapons Direction (Continued) 

(J. J. Cahill, Jr.) (CONFIDENTIAL) (Continued) 

between the AALO and WD. Many WD assignments were made prematurely. As 
a result of this test, certain formal operational procedures were arranged 
between the WD and AALO. The second exercise ended prematurely due to 
computer trouble. The third exercise ran very smoothly, with all tracks 
entering gun range being engaged. The new procedures practically elimi
nated the confusion noted earlier. 

The results of the first simulated test and the large number of 
telephone calls required during the next two tests, from the AALO to the 
WD, indicate clearly the need for facilities which will enable the AALO 
to inform the WD about the progress of the battle, from the AAA point of 
•iew, through the computer. This need was indicated by the writer before 
the Cape Cod SyBtem was programmed. Such facilities will be provided in 
1954 Cape Cod. 

An inter-office memo will be written during the next period, 
outlining the SOP's to be followed during Cape Cod exercises with AAA un
til such time as the program can be improved to eliminate the necessity 
for these procedures . 

MaJ. John DeRosa, 15th Oroup, AAA, is Cape Cod AALO as of 11 
February. He will be available on Tuesdays and Thursdays for consultation 
on any matter affecting present or future operations with AAA. 

H-F. Two suggestions from the third ADC Oroup regarding height-
finding are being given serious attention. The first involves assigning 
priority automatically to a fighter paired with a hostile-clans track 
near the close of midcourse guidance, so as to find the Ah between the 
two tracks. This A h can be determined quite accurately under the con
ditions mentioned, even when the H-T is out of calibration. The Ah in
formation would then be displayed for the IND. This will certainly be 
done for XD-1, and it will be done for Cape Cod 1954 if storage limita
tions permit. 

The second suggestion, made additionally by the second ADC 
Oroup, involves redesigning present nodding-beam H-F to permit stopping 
the nod at some exactly chosen elevation, so as to use an A-Bcope to 
assist in finding raid site. The possibility of doing this will be ex
plored. 

(F. Garth) (CONFIDENTIAL) £ s> 
Intercept-team training, done wiJ&V^Murray and J. Nolan as 

fe l low instructors , has concentrated on tgpxfcechnician. To increase his 
eff ic iency, pract ice sessions on switchGtreTtion have been conducted as 
well as experimentation with new logLfttsTs. The one most favorably 
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1.14 Weapons Direction (Continued) 

(F. Garth) (CONFIDENTIAL) (Continued) 

received by the technicians is similar to the old form except that fighters 
are logged separately in time sequence. 

Three-dimensional drawings were prepared to help in explaining 
collision course, final turn, and foldback to nine-day familiarization 
groups. Two discussions were attended with the last nine-day group. A 
memorandum is being prepared with J. Nolan which lists the recommendations 
and comments of this group pertaining to weapon direction and interception. 

Several afternoons were spent in monitoring the IND station 
during both simulated and live tests of the Cape Cod System. Results 
show that thought should be given to situations as critical as three in
terceptors extering phase 3 of their final turns at approximately the 
same time. 

(C. Gaudette, S. Knapp) (CONFIDENTIAL) 

An action-analysis program has been written which stores the 
contents of the intervention registers on magnetic tape once per scan. 
After the test is complete another section of the program reads and in
terprets this information. The action information and the action time 
for the FTU and the IND stations is printed via the delayed printer. 
When this section is checked out, the print-out of actions from other 
stations will be added. 

A memo describing a method of manual-intervention techniques 
using the proposed test storage for XD-1 has been written. 

(C Grandy) (CONFIDENTIAL) 

As during the last two biweekly periods, considerable time has 
been spent with the visiting ADC personnel. The third and final group 
arrived on 1 February and departed 11 February. The program in general 
was satisfactory, and Group 61 benefited by these visits. 

Evaluation work in the height section of Cape Cod has continued; 
results of operation during January 1954 have been analyzed, and a report 
is in preparation. It has been decided to issue a report of the height-
finder operations after the February 1954 operations are analyzed. The 
report will cover all height operations for 1953 and 1#SA through February. 
In the interim, information may be obtained from th^SprMer. 

Two special flight tests to evaluate tQCjvbility of the nodding-
beam and v-beam radars to supply raid-site lnfdmfnion have been unsuc
cessful because of equipment limitations and M l of sufficient aircraft. 
Additional tests of this sort are schedulaff.V" 

M 111 mi m i 
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1.14 Weapons Direction (Continued) 

(S. Hauaer) (COHTIDESTIAL) 

Evaluation of the identification aection continuea. Special 
emphaaia la given to accounting for the number of unknowna and the number 
of uncorrelated flight plana in the System. 

To date two teata have been run with the cooperation of 00C 
center, Manchester, N.H. Although the preciae uae of theae reporta from 
the filter center haa not been clearly defined, the reporta have been 
frequent and accurate enough to warrant conaideration in the design of 
future identification systems. 

(I. Heart) (CONTIDXNTIAL) 

Iffort ia continuing on study of proposed Cape Cod reviaiona 

and applicationa to AN/TSQ-7 planning. 

Fart of the laat biweekly period waa spent participating in 
diacuaaiona with the ADC viaitor group. 

An inter-office memo waa issued summarizing characteristics of 
various Hughes fire-control systems (X-aeriea). This memo may be perused 
by contacting T. Heart. 

Some conaideration ia being given to baaic simulation problems. 

(V. Lemnioa) (CONFIDENTIAL) 

Two day a were apent in conference with the third group of viai-
tora from ADC. 

A memo aummariaing the results of all the interceptions attempted 
from 1 October 1953 to 22 January 1964 waa written. Some time waa apent 
taking more data for the evaluation of the intercept team. 

(L. Murray) (CONFIDENTIAL) 

A meeting waa held in H. V. Boehanr'a office on 4 February 1954 
concerning the preaent status of the Collin'a ground-to-air data link 
(0/A D/L). Those preaent were S. Reiger and X. Doyle (CRC), H. Boehmer, 
A. Fullerton and J. O'Brien (Group 22), and R. Davie and L. Murray (Group 
61). The results of this meeting were as follows: 

1. A receiver ia to be inatallaaXacAhe Barta Building to 
enable direct monitoring oKPr>oapect Hill transmissions; 
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1.14 Weapons Direction (Continued) 

(L. Murray) (CONFIDENTIAL) (Continued) 

2. CRC is to consider the desirability of moving the 
synchronisation source from Prospect Hill to the 
Barta Building; 

3. D/L flight test is to be conducted with the F-89's 
having concentrated maintenance; 

4. A program will explore transducer unreliability. 

Since this time, a receiver has been installed in the Barta 
Building. At present, only the digital information can be monitored al
though the required transducers and dials will be installed during the 
coming week. 

Tour D/L tests were conducted with F-89's during the last two 
weeks, and the results are encouraging. Croup 22 is studying the results 
of these tests and attempting to discover the source of transducer errors. 
The C-47 tests, described in the last biweekly, will be resumed next week. 
The testing procedure has been studied and more control will be maintained; 
this should give better results. 

Next week a visit will be made to CRC concerning their use of 
the G/k C/L in Project Broad Jump. It is hoped that an exchange of in
formation may lead to more fruitful D/L operation in both groups. 

(J. Nolan) (CONFIDENTIAL) 

In conjunction with F. Garth and L. Murray, training of the 
Air Force personnel of the Weapons Section has begun at their operating 
stations. Two 2-hour tests were run in which the Intercept Directors 
(IHD's) and Radio Operators (RO's) maintained simulated radio talk with 
R. Davis and P. Dolan, who acted as the pilots of the simulated inter
ceptor aircraft. Although the first test was inconclusive due to faulty 
radio operation, the second was quite successful and indicated that such 
tests can offer worthwhile training periods. In addition to these tests 
a "dry-run" drill on switch insertion and log-keeping was given to the 
Intercept Technicians (INT's). 

Some time was spent in discussing the Weapons Section of the 
CCS with the third group of ADC visitors and in assisting them in oper
ating some of the stations of the section during a live test. 

A subroutine has been written and checkedQjSc on WW I for dis
playing a Digital Information Display (DID) character which is formed of 
four regular characters. It is intended that u*jN>f this oversice charac
ter may be made for special purposes, particularly where emphasis or easy 
reading is desired. ^ v 
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l . l U Weapons Direction (Continued) 

(G. Rawling) (CONFIDENTIAL) 

A portion of the past period has been spent in as s i s t ing in the 
evaluation of the height-finding and ant i -a ircraf t phases of the Cape Cod 
System. 

M-2653, describing the use of the Teleregis ters , i s in the pro
cess of d i s tr ibut ion . Potential users are urged to famil iarize themselves 
with th is note prior to operatidn. . 

A program designed to bring up to date the l i t era ture (M-1979-2 
and M-2185) on the wiring of push-button panels to data-insertion r e g i s 
ters has been commenced, with accompanying modernization of console 
drawings. 

(C. A. Zraket) (CONFIDENTIAL) 

An AAICS (Automatic Aircraft Intercept Control System) Steering 
Committee meeting was attended th i s week at the Bureau of Aeronautics, 
Navy Department, Washington, D.C. A summary of the discussions was 
written in an in ter -o f f i ce memo to C. R. Wieser and D. R. I s r a e l . 

The evaluation and training of personnel of the Weapons Direc
t ion Section of the Cape Cod System continued during the past biweekly 
period. Some effort has been put in to obtaining a summary of the AI 
(airborne intercept) radar performance for a l l of the Cape Cod i n t e r 
ceptions conducted to date which u t i l i z e d AI-radar-equipped interceptors . 
The p i l o t reports f i l e d at Hanscom Field were obtained for t h i s purpose. 
The majority of l i v e t e s t s to date have been affected by radio-communi
cation d i f f i c u l t i e s , lack of Mark X coverage in certain areas, and un
ava i lab i l i t y of suf f i c i ent a ircraf t . A brief summary of the operation 
of the Cape Cod Center during the past biweekly period i s given in Section 
1 .15. 

Some time was spent during the past two weeks with the v i s i t o r s 
taking the two-week indoctrination program sponsored by Group 61 . A sum
mary of the discussions concerning weapons d irect ion has been written in 
an i n t e r - o f f i c e memo to D. R. I s r a e l . 

In conjunction with other Group 61 s ta f f , some thought has been 
given to the type of computer alarms required for XD-1 and to the program-
input system. 

With D. R. I srae l , a proposal for the wMBpns-direction s ta t ions 
for the 195h Cape Cod System was drawn up. Ms^.XT3roposal for the 
Flight-Test Umpire s tat ion for both XD-1 and 
a t ion . , C^" 

od i s under consider-
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1.15 Direction Center Operations 

(C.A. Zraket, W.S. Attridge) (CONFIDENTIAL) 

The following i s a brief summary of the operation of the Cape 
Cod Direction Center during the past biweekly period. Detailed reports 
on any of the t e s t s are available from P. Ciof f i . Radar-calibration 
data i s available from E. Wolf. 

In conjunction with Group 22, t e s t ing of the automatic ground/air 
data l ink i s continuing. L. Murray i s serving as Group 61 representative. 

Tuesday, 2 February - An interceptor return-to-base t e s t was 
canceled when a l l interceptors were made unavailable due to runway 
conditions. Three B - 2 o l s were available for a height-f inder ra id-s ize 
and accuracy t e s t . The FPS-3 was shut down so the B-?9 aircraft had to 
be tracked from Mark X data. The weapons-direction s ta t ions used simulated 
interceptors against these targets for training purposes. 

The t e s t was bothered by computer fa i lures , and the System was 
shut down at 2:U5 p.m. The Mark X covering south of Truro was poor. The 
MPS-U at Pigeon Hi l l gave accurate r a i d - s i z e and height information, while 
the reports from the MPS-U at Nantucket were not as good. The V-beam 
at North Truro was not used . 

Wednesday, 3 Feburary - A radar-calibration t e s t was canceled due 
to a ircraf t unava i lab i l i ty . A simulated t e s t was run from 1300-1500. 
From 1500-1700 the ADC v i s i t o r s operated the TWS s ta t ions using l i v e data 
and simulated intercept ions . QOC reports were received from the Manchester 
F i l t er Center for the f i r s t time. 

Thursday, U February - A l i v e t e s t u t i l i z i n g four raids (three 
B-29's and one B-25) and f ive F-89 interceptors (seven available) was 
conducted. The t e s t was hampered by bad weather. Five interceptions 
were attempted, two on the same target , and three were successful . One 
interceptor aborted due t o trouble with oxygen equipment, and • second 
was returned to base when i t encountered bad weather. An AAA mission • 
run concurrently resulted in four "splashes" out of four assigned t a r g e t s . 
Tracking and height information were both sa t i s fac tory . Mark I data was 
used to track interceptors . Some trouble was encountered with radio 
communications. 

From 1500-1700 a simulated t e s t was run for the benefit of the 
ADC v i s i t o r s who operated the ID, HT, and FTU s t a t i o n s . 

Friday, 5 February - A radar-calibration t e s t was canceled due 
to unava i lab i l i ty of a B-29. A training mission was run from 1300-1500 
using l i v e data and simulated interceptors . / " ^ ^ 

A gap- f i l l er cal ibrat ion t e s t was run ffsjV 
azimuth strobe pulses for reference. ^C 

m 1700 using 
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1*15 Direction Center Operations (Continued) 

(C.A. Zraket, W.S. Attridge) (CONFIDENTIAL) (Continued) 

Tuesday, 9 February - A training mission was conducted from 
1300-1500 using simulated data. All aircraft for the live test were 
canceled. The remaining computer tima was used for program analysis. 

Wednesday, 10 February - The calibration mission using a B-29 
equipped with bombsight was canceled due to unavailability of the aircraft. 
An F-89 was tracked to get a comparison between the gap fillers and the 
FPS-3 at Truro. 

A simulated mission was run from 1500-1700 for the benefit of 
the ADC visitors who operated the weapons-direction stations. 

Thursday, 11 February - A live test utilizing four raids (two 
B-?9's, one B-17j one C-5U) and five interceptors (four F-89's and one 
F2H) was conducted. The test was hampered by a computer power failure 
(l/? hour), radio communications (transmitter), a computer alarm, and 
bad weather. Winds at 30,000 feet were ?30 knots and at 20,000 feet, 
190 knots. Five interceptions were attempted but only two were successful. 

Friday, February 12 - A radar-calibration test using a B-29 
equipped with bombsight was conducted. 

(E.W. Wolf) (CONFIDENTIAL) 

An analysis of the Cape Cod System equipment-reliability reports 
for the past month(6 January through 10 February)reveals that although 
operations on Tuesdays accounted for less than 30 per cent of the Total 
Assigned Time, 65 per cent of all Down Time experienced during that period 
occurred on Tuesdays. 

This is probably caused by the fact that computer power is 
turned off all day on Mondays. As a result, the over-all statistics of 
the equipment reliability of the System have become considerably distorted. 
These statistics follow. 
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1.15 Direction Center Operations (Continued) 

(E.W. Wolf) (CONFIDENTIAL) (Continued) 

Assigned Time for System Operations 

Unrestricted Operating Time 
Limited Operating Time 
Down Time 
Recovery Time 

Time Lost (Hours) 

Computer 
Room 222 
Radar and Input 
Miscellaneous 

Last Biweekly Period 

Hours 

ns 23.2 

17.1 
3.8 
2.3 
0.0 

Limited 
Operations 

0.0 
0.0 
3.9 
0.0 

Per Cent 

100.0 

73.5 
16.5 
10.0 
0.0 

Down 
Time 

2.3 
0.0 
0.0 
0.0 

Cumulative Period 
(since 9/29/53) 

Hours 

178.6 

95.1 
52.8 
28.9 
1.8 

Limited 
Operations 

0.0 
U8.7 
38.2 
25.3 

Per Cent 

100.0 

53.3 
29.5 
16.2 
1.0 

Down 
Time 

26.2 
2.6 
0.0 
0.0 

( ? . Cioff i ) (CONFIDENTIAL) 

The following table i s a summary of the f l i g h t - t e s t a c t i v i t y 
scheduled and held t h i s period. There i s additional indication in that 
summary of the unusually high rate of a ircraft cancellation because of 
the Base's inab i l i t y to hangar the larger-type aircraft and to provide 
the necessary services to of fset hazardous f l i g h t conditions broi^ht about 
by the weather. 

Review of Direction Center data records has continued,and actions 
have been taken t o insure proper recording. 

Fighter-pi lot intercept reports were obtained from Bedford for 
the period since commencing the Cape Cod operation. I t appears that the 
data recorded i s incomplete in many respects . I expect during t h i s next 
period to v i s i t Bedford and Weymouth again ror a revisw of intercept pro
cedures in connection with Cape Cod work and with other brief ings in 
gen eral . 
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1.15 Direction Center Operations (Continued) 

(E. Cottier) (CONFIDENTIAL) 

Computer Operation 

TOTAL ASSIGNED TIME 

Weapons Direction 
Track-While-Scan 

Combined Weapons 
Direction & TWS 

Tracking & Control 
Total 

Time to Math Group 
Lost to Computer 
Time to E. Rich 
Time to Systems 
Time to Magnetic Drum 

2 hr 30 min 
17 hr 1*5 min 

?5 hr 15 min 

11 hr 35 min 
57 hr 05 min 

1U hr 25 min 
2 hr 30 min 
1 hr 
3 hr 
1 hr 

Total 21 hr 55 min 

Grand Total 

57 hr 05 min 
21 hr 55 min 

79 hr 

Page 17 
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1.16 AN/FSQ-7 (XD-1) Support 

(D. R. I s rae l ) (CONFIDENTIAL) 

The third of the three 2-week famil iar izat ion programs for ADC 
personnel was conducted during t h i s biweekly period. In addition to the 
personnel from the Central Air Defense Force, three c i v i l i a n personnel 
from the ADES Group, Colonels Pamplin and Schiebel , and three of f icers 
from the Project Group for ADES (Headquarters, ADC) attended. As with 
previous groups, a number of recommendations were prepared and should be 
received by Group 6 l early next week. 

On Wednesday, 10 February, in a meeting with Lincoln personnel, 
Lou Dorff of Project ADES, General S a v i l l e , and members of the Project 
Group for ADES from Headquarters ADC, the over -a l l organization of direc
t ion and combat centers was discussed. Some f a i r l y interest ing proposals 
were made, and the various groups concerned w i l l look into them as soon as 
p o s s i b l e . Over-all plans for the Direction Center and recommendations made 
by previous control lers were reviewed, and i t appears that substantial 
agreement e x i s t s . The major items which are of prime interes t regarding 
the Combat Center are those re la t ing to the "large" displays. Progress 
on the further spec i f i ca t ions of these displays was made. 

The plans for the t e s t storage and the program element of XD-1 
have been reviewed by Group 6 1 . In each case several small changes were 
recommended. 

During recent weeks, as progress has been made in the design of 
display consoles , i t has been possible to make more r e a l i s t i c estimates of 
push-button panels and side-frame requirements for ZD-1. Estimates of the 
requirements for individual consoles have now been prepared and are ava i l 
able . 

(H. D. Benington) (CONFIDENTIAL) 

M-2681, "XD-1 Situation Displays," was i ssued. I t describes 
the major f a c i l i t i e s avai lable to programmers, indicates the reasons for 
the major dec is ions , and i l l u s t r a t e s how the System might be used for 
s i tuat ion d isp lays . 

(W. Clark, B. Farley) (CONFIDENTIAL) 

An "inchworm" has been run successful ly on MTC, and a basic 
octal -constant conversion program checked out. A "checkerboard" tes t ing 
bootstrap has been t r i e d . The bootstrap part checks s a t i s f a c t o r i l y , but 
the checkerboard part has a bug. 

Other u t i l i t y programs are being/la&€en for MTC. ^ k ^ e r 
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1.16 AN/FSQ-7 (XD-1) Support (Continued) 

(P. 0 . Ciof f i ) (CONFIDENTIAL) 

A proposal f o r t h e organiza t ion and i n t e g r a t i o n of a t e s t - a n d -
ana lys i s f a c i l i t y i n an XD-1 system has been formulated for prel iminary 
d i s cus s ions , i t t r e a t s the f a c i l i t y i n a general sense , i n d i c a t i n g the 
types of se rv ice which should be rendered i n an a i r -de fense system and 
the organiza t iona l l e v e l of importance to assure i t s e f f ec t iveness . In 
add i t i on , c e r t a in d e t a i l s of i t s funct ioning a re d iscussed . 

(W. Lone) (CONFIDENTIAL) 

One day was spent descr ib ing t h e Whirlwind computer, programming, 
and the Cape Cod s imula t ion program to v i s i t o r s from ADC, Cent ra l ADF, BTL, 
and Phi lco . 

Meetings on the XD-1 program element and XD-1 t e s t s torage were 
a t tended. 

The t h r e e - l e t t e r abbrevia t ions of the XD-1 order code have been 
f ixed and w i l l be given i n M-2685. 

(B. E. Morriss) (CONFIDENTIAL) 

The f i r s t p a r t of the period was spent s tudying the s p e c i f i c a t i o n 
for t h e XD-1 magnetic-drum system and a t t end ing a s ign-off meeting a t 
Poughkeepsie. 

The s t a t u s of Mark X for the T rans i t i on System was reviewed with 
Logemann and Beatley of Group 23, and a f t e r a d d i t i o n a l study a proposal 
w i l l be w r i t t e n . 

An i n t e r - o f i i c e memo has been w r i t t e n to C. R. Wieser po in t ing 
out the usefulness of equipment which f a c i l i t a t e s stopping programs a t 
se lec ted i n s t r u c t i o n s and addresses and proposing t h a t such equipment be 
incorporated i n XD-1. 

A s l i g h t amount of time was spent reviewing the operat ion of the 
area d iscr imina tors ( l i g h t cannons) proposed for XD-1. 

( J . H. Newltt) (CONFIDENTIAL) 

During the p a s t two weeks work has continued on XD-1 console 
des ign . Detai led cons idera t ion has been given to^toe following problems: 
the telephone system as i t w i l l a f f ec t console ^e\gn, the se rv ice a c 
c e s s i b i l i t y of un i t s i n the console, the l ayaA^Vf the permanent items of 
the front panel of t h e d i sp lay console , apdQttrbas ic design of the va r ious 

I 
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1.16 AN/FSQ-7 (XD-1) Support (Continued) 

(J. H. Newitt) (CONFIDENTIAL) (Continued) 

types of switching modules to be used. Nothing final has been decided on 
the above items, but conferences with ADES and IBM personnel have produced 
some real progress during the above period. 
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1.2 Group 6k 

(S. H. Dodd) (UNCLASSIFIED) 

There have been several changes in the computer system during 
the past biweekly period. The buffer-drum system has been permanently 
connected into the WWI system and is now available, with its own MITE 
units, to programmers. A new and more reliable and useful timing register 
has been installed to replace the old real-time clock. 

We have decided to replace the relay switching in the auxiliary-
drum system with an all-electronic system, and procurement of the added 
parts has started. 

1.21 WWI Systems Operation 

(L. L. Holmes, A. J. Roberts) (UNCLASSIFIED) 

A transfer-check alarm occurred on Thursday, 11 February, and 
when analyzed caused suspicions that the U's flip-flop of the time-pulse-
distributor counter had complemented one extra time. This resulted in 
our checking the panel and locating an intermittent loss of GT bias 
whenever the power plug was slightly moved. When the plug was examined, 
it was found that the bias pin was spread, causing poor contact. 

The new voltage-interlock panel was placed in service on 
Monday, 15 February. The panel replaced the bias-interlock panel and 
the power-interlock-timer panel. The panel has provisions for connection 
to a power-bus alarm circuit. 

All of the digits of the parity register have been converted to 
d-c coupled flip-flops and cathode followers. 

A new time-pulse-distributor output panel has been received and 
is being tested. It will eventually replace the one now in service which 
has had several phenolic breakdowns resulting from silver migration. 

Core Memory 

(N. L. Daggett) (UNCLASSIFIED) 

Work is continuing on the new core-memory sensing amplifier. 
A breadboard version does not have quite enough gain but shows no observable 
base-line shift or recovery time. 

Typewriter and Paper Tape 

(L. H. Norcott) (UNCLASSIFIED) 

Five FL Flexowriters were given routine inspection and overhaul 
during the past two weeks. Since 5 January, all of our FL Flexowriters 
have been overhauled. 
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1.22 Terminal Equipment 

(R. H. Gould) (CONFIDENTIAL) 

The new timing register described in memo M-2675 has been in
stalled and is operating correctly. The old timing register will be used 
as a special counter for another week and will then be removed. 

The four modified d-c in-out register panels that comprised the 
in-out control counter have been replaced by two plug-in unit mounting 
panels. Margins and pulse amplitudes have not been completely checked, 
but operation is satisfactory. 

There have been several failures in the past month of the 
deflection yokes in the 16-inch display scopes. The trouble was over
heating and resistance change of the damping resistors of the vertical-
deflection coil. These resistors were one-half watt in the original 
construction but have been replaced with one-watt resistors. The re
paired yokes operate correctly. 

A new panel for inserting speed and heading information using 
an eight-position rotary switch for the heading has been installed in 
rack 023 in Room 222. If it proves satisfactory, more will be built, 

A persistent trouble with the Fairchild scope camera was cured 
by an increase in the delay between the camera index and the delivery of 
a completion pulse to in-out control. There is apparently mechanical 
oscillation somewhere between the scope face and the film for a short time 
after the indexing of the film. 

A short-time horizontal shift of the photographed display has 
been noticed a few times recently. The horizontal and vertical deflection-
line inputs to the camera scope amplifiers have been interchanged to help 
determine the source of the shift. 

Scope Deflection 

(T. Sandy) (UNCLASSIFIED) 

Work on a new scope-deflection system for WWI was discontinued 
in this biweekly period. 

A center output, 200-v swing, balanced decoder was designed. 
However, the problem of a low-power deflection amplifier wasn't solved. 
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1.22 Terminal Equipment (Continued) 

Magnetic Drums 

(H. L. Ziegler) (UNCLASSIFIED) 

Planning for installation of electronic-head switching for 
writing in the auxiliary drum has begun following the recent decision to 
proceed as outlined in M-2617. Proposed power and circuit arrangements 
are nearly complete and ready to submit for approval. If approved, the 
power wiring can begin almost immediately. 

Engineering Research Associates of St. Paul has been requested 
to quote prices and delivery dates on the necessary pulse transformers. 
Certain decisions depend upon this information, but, pending its arrival, 
Production Control has been alerted as to various alternatives being con
sidered. 

Construction Requisitions are being prepared for preliminary 
sheet-metal work in the drum cabinet. 

MITE 

(R. R. Paddock, A. M. Werlin) (CONFIDENTIAL) 

MITE units 0, 1, 2, 3, 5, 6, and 7 in L row of Room 1$6 have 
been installed and are operating. MITE 3 is now the special Mark X MITE; 
MITE 0 is for the long-range radar and is sensed in registers 0 and U of 
the buffer drum. Progress is being made in improving margins on the new 
MITE system while continuing study is being made of the buffer-drum system. 

The inputs to MITE's 1 and 2 with FF buffer storage have been 
slightly modified, and a switch has been added to accommodate the test 
equipment which was set up by Ed Rich to program-test the new IBM video 
mapper. 

The new demodulator for MITE 0 to replace the old demodulator 
in Room 22U has been placed in service in Kll, Room 156, and has been 
operating reliably. 

Ferranti Reader 

(F. E. Irish) (UNCLASSIFIED) 

A test program has been prepared by S. Bes^Vf^the S&EC Group 
to measure the tape speed and the distance the tapeVrapts after the 
command to stop i s given. The maximum tape speed eXpresent i s about 
200 characters/sec. The stopping distance i s 1m*f£ant in that i t gives 
a measure of the performance of the brake-cluteff^pechanism. The stopping 
distance measured at present i s 0.0U inch, v J* 

•$>: 
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1.22 Terminal Equipment (Continued) 

Ferranti Reader 

(F. E. Irish) (Continued) (UNCLASSIFIED) 

The decision has been made to install the two Ferranti readers 
using only one control. This means that the computer will control only 
one reader at a timej which reader is to be used is determined by the op
erator. By pushing a button or throwing a toggle switch he can transfer 
the control from one reader to the other. 

1.23 Records of Operation 

(F. J. Eramo) (UNCLASSIFIED) 

The following is an estimate by the computer operators of the 
usable percentage of assigned operation time and the number of computer 
errors for the period 29 January - 11 February 195U: 

Number of assigned hours 
Usable percentage of assigned time 
Usable percentage of assigned time 

since March 1951 
Number of transient errors 
Number of steady-state errors 
Number of intermittent errors 

139 
95 

86 
5 
2 
8 

Component Failures in WWI 

(L. 0. Leighton) (UNCLASSIFIED) 

The following failures of electrical components have been re
ported since January 15, 195U: 

Components No. of Failures 

Crystal Diodes 

1N3U 3 

1N38A 1 

D358 1 

Resistors 

9000-oh» 1/2-watt 
+1$ carbon 
deposited 1 

Hours of Operation 

0 - 1000 
2000 - 3000 
3000 - uooo 

16000 - 17000 

11000 - 12000 
19000 - 20000 
21000 - 22000 

0 - 1000 

Reasons for Failure 

Low Rb 
LowRb 

Low Rb 

Low Rb 

Drift 
1-drift, 1-shorted 
Drift 

Intermittent 
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1.23 

Componenta 

Tubee 

6AG7 

6AS70 

6AU6 

6BL7 

6L6 

6SH7 

6SN7 

6I6G 

7AD7 

Records of Operation (Continued) 

Component Failures in WWI 

(L. 0. Leighton) (Continued) (UNCLASSIFIED) 

No. of Failures Hours of Operation Reasons for Failure 

7AK7 

12AU7 

5687 

$881 

5963 

5965 

•1 

1 

'2 

1 

1 
1 

1 
1 

1 
3 

1 
1 
1 
U 
1 
2 
u 
8 
1 
1 
1 
1 
2 
2 

1 
2 

3 
1 

1 
2 

1 
1 

1 
1 

3000 -

16000 -

2000 -

2000 -

8000 -
22000 -

0 -
1000 -

Uooo 
17000 

3000 

3000 

9000 
23000 

1000 
2000 

17000 - 18000 

22000 
23000 

3000 
8000 
12000 
16000 
17000 
18000 
22000 
23000 

2000 
3000 
8000 
21000 
22000 
23000 

8000 

0 
8000 

9000 
10000 

0 
1000 

2000 
9000 

0 
2000 

23000 
2 UOOO 

Uooo 
9000 
13000 
17000 
18000 
19000 
23000 
2 UOOO 

3000 
Uooo 
9000 
22000 
23000 
2 UOOO 

9000 

1000 
9000 

10000 
11000 

1000 
2000 

3000 
10000 

1000 
3000 

Short 

Low I b 

Short 

High cutof f 

Low l b 
Short 

Low I b 

LowI b 

Low I b 

Low I b 

2-short, 1-low I b 

Short 
Short 
Short 
Short 
LowI b 
Short 
Short 
7-short, 1-low I b 

Leakage 
Short 
Short 
Short 
Short 
1-short, 1-low I b 

1-short, 1-low I b 

Leakage 
1-low I b , 1-grid 

current 
1-low I b , 2-short 
Short 

-ov I D 

Low lb 

Low I b 
Low I b 

Short 
Leakage 
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1.23 Records of Operation (Continued) 

(L. 0. Leighton) (Continued) (UNCLASSIFIED) 

Components No. of Failures Hours of Operation Reasons for Failure 

Tubes (Continued) 

5998 

6O8OWA 

6U£ 

715C 

2 

2 

1 

It 
6 

3 

2 

0 -
2000 -

2000 -

0 -

1000 -

2000 -

0 -

1000 
3000 

3000 

1000 

2000 

3000 

1000 

Short 
Short 

Short 

1-leakage, 2-short, 
1-open heater 

1-open heater, 3-
short, 2-leakage 

2-open cathode, 
1-low Ib 

1-gassy, 1-short 

1.21; General 

D-C Power Supplies 

(S. T. Coffin) (UNCLASSIFIED) 

Construction has been completed on the new WWI +90-v, 25>-amp 
d-c supply, and tes t ing has been s tar ted . This supply w i l l be i n s t a l l e d 
in WWI on 1 March. 

The WWI +120-V, 10-amp supply w i l l be rebui l t in March. 

Lab Power Supplies 

(D. M. Fisher) (UNCLASSIFIED) 

The new +250-V, 10-amp Barta Lab power supply has been assembled, 
tes ted, and w i l l be in s ta l l ed within the next biweekly period. A maintenance -
guide booklet w i l l be prepared to aid in trouble shooting the un i t . 

WWI Power Supplies 

(D. M. Fisher) (UNCLASSIFIED) 

Work has begun on the design of a new -U50-v, 5-amp power 
supply to replace the antique unit now in service. This new supply w i l l 
feature greater r e l i a b i l i t y and c i r c u i t s implic i ty . 
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1.3 Group 65 

1.31 Activities of Qroup 65 

(P. lout*) (UNCLASSIFIED) 

A detailed description of the activities of the Group on the 
electron optics of the Charactron and Typotron tubes was given in the 
last Biweekly Report. 

This work was continued with the construction of Cht lb and Cht 
16. Cht ill was designed to evaluate methods of reducing registration 
problems in the Charactron and increasing deflection sensitivity in the 
Typotron. Cht 16 was used to evaluate convergence-coil designs for 
Charactron tubes. 

A program with Joe Klein of Qroup 25 was inaugurated to evalu
ate aluminized phosphor screens. 

Group 65 is working with George Sponsler of Group 25 to set up 
an automatic electron trajectory tracer in cooperation with the MIT 
Dynamic Analysis and Control Laboratory. This will be used to study the 
relative merits of helical-type vs. multiple-band post-deflection 
accelerators. 

Work on helical coatings continues. A number of tubes with 
this type of coating went through the complete vacuum process with en
couraging results. 

One trip was made to RCA to consider them as a second source of 
improved 5965 and improved 7AK7 tubes. 

Another trip was made to DuMont to consider them as a source of 
Charactron tubes. 

1.33 Research and Development 

(J. S. Palermo) (UNCLASSIFIED) 

In order to evaluate helical coatings six envelopes were coated 
with helical dag and processed during this period as per schedule. To 
date the results seem encouraging. 

Settling of phosphor screens by means of a tilt table have been 
tried. We are presently designing a tilt table which is expected to be 
hydraulically controlled In order to attain closer control on settled 
screens. 
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SECTION II - AN/FSQ-7 

2.1 Group 62 

2 .11 , Systems 

Output S h i f t Registers 

(H. Ris ing, I . Aronson) (CONFIDENTIAL) 

Writing -mar g in diagrams taken on stage 16 of the array approach 
the theoret ica l tr iangular shape; however, a shi f t in margin diagrams 
with writ ing-pulse width shows that the t e s t setup must be modified t o 
provide more writing d i s turbs . 

Register margins have been improved by using two 7AK7's i n paral
l e l for r e g i s t e r dr ivers . 

A 25-position switch i s being constructed t o replace the 8-po-
s i t i on switch used in present t e s t s . 

A register o f the same type as the output s h i f t registers i s 
being hooked up as a counter for comparison with the counters now pro
posed for the input system. 

XD-1 Logic 

(R. P. Mayer) (UNOASSIFIED) 

When XD-1 becomes available i t may be necessary to t e s t , main
ta in , and modify i t . An understanding of the l og i ca l design of the s y s 
tem i s required for t h i s work. Consequently, a log ica l - t ra in ing group of 
about a dozen people has been organized and meets two hours a week t o 
study the detai led l o g i c a l design of XD-1. 

Logical diagrams are now avai lable for the program-element 
frame, instruct ion frame, and te s t memory, but they have not been a s 
signed drawing numbers, pending an invest igat ion of the numbering system. 

(A. Heineck, R. Callahan) (UNCLASSIFIED) 

A brief meeting was held with Paul Rn»-&^; 6«biier information 
for an MRD report on the SDV demodulator. sS$s 

MRD reports are being delayed du£Tg)a reorganization of the 
IEK publicat ions department. ^<*' 

eein 
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2.11 Systems (Continued) 

(A. Heineck, R. Callahan) (UNCLASSIFIED) (Continued) 

The program-element block schematics were reviewed with Dick 
Best. Pulse amplifier Model B is being used in many places where Model A 
is preferred. The use of Model B for light loads can lead to pulses in 
excess of UO volts which is undesirable. 

Outputs Committee 

(R. C. Hopkins, R. C. Jeffrey) (CONFIDENTIAL) 

The week of 1 February was devoted to tying up the loose ends 
of the survey of alternative specifications for the output frame. During 
the week of 8 February the Outputs Committee completed the writeup of pro
posed specifications for the outputs frame. A meeting was held with re
presentatives of GE on 8 February. 

2.12 Magnetic-Core Memory 

Miscellany 

(W. Papian) (UNCLASSIFIED) 

The 6k x 6U shows signs of operating successfully in MTC as 
indicated below; detailed operating information will emerge during the 
next few weeks. 

IBM-MIT memory-section meetings were held here on 11 and 12 
February in an attempt to lay the groundwork for heavier MIT participation 
in the XD-1,2 effort. Starting within a week or two our engineers expect 
to spend more time on memory testing and al l ied work at Project High. 

A new Research Assistant, George Davidson, has joined the sec
tion; his f irs t assignment i s to help with the investigation into the 
single-coordinate-read memory proposals and to become familiar with our 
equipment and techniques. 

MTC Core Memory, Mod. II 

(W. Canty, J. Mitchell) (UNCLASSIFIED) 

The installation of the memory into MTC has been completed, and 
the system is now operating satisfactorily. First testsr-indicate that 
the margins of the memory are as good as they were in 7oW Setup VI. 

?&ca Patterns of ONE'S and ZERO'S, pairs eh*H*«&oards (complemented), 
a new bootstrap program, and a new inchworm progijrsf'Sll have run success
fully. ^ . ^ 
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2.12 Magnetic-Core Memory (Continued) 

6U x 6I4. Memory 

(E. A. Guditz) (UNCLASSIFIED) 

The 6k x 6k x 19 (2 spares) memory was installed in MTC on 2 
February. After a few hours of adjusting and debugging, the memory op
erated satisfactorily. 

A 6k x 6k plane made of RCA XF-3U5 cores is undergoing tests 
in Memory Test Setup VI. Although the plane cannot operate as a replace
ment for an MTC plane, it does have finite margins. Data is now being 
taken to determine the optimum operating conditions for this plane. 

Switch Cores 

(A. D. Hughes) (UNCLASSIFIED) 

Determination of the desired metallic switch core, load re
sistance, and number of turns for the Olsen-switch design is almost com
plete. Difficulty due to a high equivalent inductance of the memory (18 
microhenries for 32 planes), resulting in a long fall time, has been 
overcome by cutting off the current driver early and using a large load 
resistance. 

(P. K. Baltzer,J. Raffel) (UNCLASSIFIED) 

Work continues on evaluating the 2-core-per-bit, "iinear-selec-
tion" memory system. 

Sensing-Amplifier Design 

(S. Fine) (UNCLASSIFIED) 

An investigation of linear transformers for sensing-amplifier 
applications is being carried out. A Ferramic-H core (type F-U15) has 
been found to give satisfactory results. At a prf of 110 kilocycles re
covery time is good. A single- or two-tube sensing amplifier is being 
designed in conjunction with the transformer. 

(R. S. DiNolfo) (UNCLASSIFIED) 

A thesis proposal entitled "Multi-Coordina1 ction Systems 
for Magnetic Core Storage" was written and issued ajKp^63b. An investi
gation of the general theory of selection is now ̂ nNprogress, and the 
next few weeks will be devoted to completing thlfc, s*udy and to testing 
cores which might be used in schemes necessitaOwg" selection ratios of 
less than 2 to 1. C?S 

^OHMDCflflU 
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2.13 Vacuum-Tube Circuits 

Magnetic Drum 

(H. Boyd, H. Anderson) (UNCLASSIFIED) 

A meeting was held 5 February in Poughkeepsie to decide whether 
a magnetic or diode drum switch would be used in XD-1. It was decided to 
use the diode switch, which has been proven to work, unless the magnetic 
switch can be proven by 1 April. The magnetic switch uses much fewer 
critical components-, development will continue on it at IBM, and at some 
later time a decision will be made as to whether to use it in AN/FSQ-7 
or not. 

Digit-Plane Driver 

(D. Shansky) (UNCLASSIFIED) 

The required test equipment to facilitate the taking of mar
ginal-checking data has been completed. This data is now being taken 
and will be completed in the next period, when it is expected that the 
final M-note will be written. 

Pulse Transformers 

(E. Gates) (UNCLASSIFIED) 

A new transformer was sent to M. Zimmerman of Group 25 for the 
deflection-amplifier power-output stage. The first transformer had un
balanced outputs at 1 megacycle due to unequal winding capacities. The 
new transformer was wound on a hypersil core instead of a ferrite toroid 
so that the winding configuration of each half would be more uniform. 

Three transformers were delivered to J. Woolf for the vector 
generator to be used at 20 kilocycles. 

I have started work on correlating the response of the memory-
driving transformer with that of an equivalent circuit so that a more op
timum design may be developed. 

Delay Lines 

(J. S. Gillette) (UNCLASSIFIED) 

Some tests have been made on the lOO-qM&VDiped delay line de
signed by IBM. The line has very excellent bariwvfth and i s easily ter
minated. I t may not be driven with a conventjwaal gate as the safety 
margins are very small, but i t can be driveC-yrth a pentode pulse ampli
f ier with reasonable design margins. . V" 

& p. n M n mrg T 111 
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2 .13 Vacuum-Tube Ci rcu i t s (Continued) 

»C" F l i p f lop 

( J . S . G i l l e t t e ) (UNCLASSIFIED) 

I have s t a r t e d taking p r f f o r the C f l i p - f l o p t o determine maxi
mum p r f v s . capacity load ing . 

Cathode-Follower Margins 

(B. Remis) (UNCLASSIFIED) 

A complete s e t of marginal da ta concerning the use of a 5965-
type t r i o d e (or a 7AK7-type used as t r i o d e ) as a cathode fol lower i s 
being t aken . This w i l l be included i n an M-note covering the support ing 
m a t e r i a l (design procedure , margins, e t c . ) for the small and medium 
cathode follower of t h e MRD Book. 

2 . lb. Memory T e s t Computer 

General 

(W. Ogden, W. A. Hosier) (UNCLASSIFIED) 

The 6k x 61i magnetic-core memory, after a few minor initial di
fficulties such as 8 bad tubes (5965 's), is now operating with margins 
which seem on preliminary inspection to be satisfactory. This gives MTC 
li0°6 registers of rapid-access memory in addition to the 6h registers of 
plugboard and toggle-switches and puts it back in business as a working 
computer. 

This of course means that people from Group 61 and elsewhere 
would like to run programs on MTC, and facilities are shaping up well to 
permit this: the Ferranti photoelectric tape reader is in operation; an 
octal-constant conversion program has been written and used to convert 
several test programs) and a basic conversion program to accommodate al
phabetical, decimal, and octal characters in Flexowriter code is nearly 
finished. Also, to afford more time for running programs and to log 
more time on the computer, a regular evening shift is operating five days 
a week. Requests for assigned time on MTC should be brought to the atten
tion of Hosier, Ogden, Louis Sutro, or Betty Kollet. In general, these 
are more likely to be satisfied during the evening hours because of day
time test commitments. Tapes may be prepared by the Barta Tape Room; 
for instruction codes and conventions, see Phil Bagley's programming 
manual, M-2527. 

A recent addition which should help in analyzing programs is 
the facility for programming an alarm and stopping the computer by adding 
octal 2000 to the address of any sof (select operation field) instruction. 
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2.Hi Memory Test Computer (Continued) 

(W. Ogden, W. A. Hosier) (UNCLASSIFIED) (Continued) 

A program so written will halt at the designated points of field-switching 
unless the programmed alarm is suppressed. 

Four memory test programs have been written and satisfactorily 
run, and more are in preparation. Automatic memory display, the facility 
enabling one to inspect the contents of any memory digit plane by turning 
a switch at the console, is available on a 5-inch scope, and work is going 
on to make it available on a 12-inch scope. 

Drum testing has continued with six digits active in each of 
two fieldsj it is hoped that the next fortnight will see all 17 digits 
installed in one or both of these fields. 

Magnetic Drum 

(H. Boyd, H. Anderson) (UNCLASSIFIED) 

Pending the arrival of the necessary transformers on 15 Febru
ary, two drum fields, each having 17 digits, will be ma.de available for 
use by 19 February. 

A final design of the circuits and the panels will be made in 
the near future. This will include a new drum stand with the diode switch 
mounted on the stand itself. In one month or so, the final equipment will 
be installed. 

Automatic Memory Display 

(J. Crane) (UNCLASSIFIED) 

Automatic memory display is now operating in MTC. With this 
display it is possible to view the contents of all the memory planes. 
Selection of any one of the 17 planes is accomplished by placing the 
digit-selection switch in the desired position. 

Automatic-Memory-Display Scope 

(J. Crane) (UNCLASSIFIED) 

The mechanical mounting and scope amplifiers for the 12 1/2-
inch scope to be used in MTC have been designed. 

APPROVED FOR PUBLIC RELEASE. CASE 06-1104.

http://ma.de


Memorandum M-2687 Page 3ll 

2.Hi Memory Test Computer (Continued) 

MTC Plug-In Units 

(R. A. Hughes) (UNCLASSIFIED) 

Tes te rs are being b u i l t fo r the following MTC p l u g - i n u n i t s : 

Hi-speed f l ip-f lop,Mod. I I 

lo-speed f l i p - f l o p , Mod. I l l 

Drum-read ampl i f ie r 

Cathode follower,Mod. I 

Dual gate,Mod. I I 

Dual buffer 

Sensing ampl i f ie r 

Dig i t -p lane d r ive r 

Core Memory 

(R. A. Hughes) (UNCLASSIFIED) 

Several 5965 tubes have "gone to air" in the memory equipment. 
Bonnell Frost is attempting to ascertain the cause. 

In some digits of the core-memory sense amplifiers,the first 
stage is microphonic. Tapping such tubes lightly is enough to cause 
errors due to "picking up ONE'S." Selected nonmicrophonic tubes are 
being installed in the troublesome digits. 

Two fuses have blown in the lines connecting the core-address 
register to the address crystal matrix. The reason is unknown. 

MTC Drawings and Records 

(L. Sutro, B. Kollet) (UNCLASSIFIED) 

The Drafting Room has been working since December to bring MTC 
drawings up to date and is now past the halfway mark. Most of the panels 
in the arithmetic element are being renamed to indicate the function of 
the panel. In addition, the drawing for every panel in MTC is to carry 
in its title block the abbreviation of the division of the computer in 
which it is classed. In this way all the drawings for one logical divi
sion of the computer will be filed to«r«+hsr. #=£676 lists these divisions. 
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2.lit. Memory Test Computer ( Continued) 

(L. Sutro, B. Kollet) (UNCUSSIFIED) (Continued) 

Elinor Albanese and Phyllis Nickerson have joined the section 
and are now preparing a set of cards to record the history of the elec
tron tubes in each panel, and another set to record the entire history 
of each panel. 

2.15 Equipment Design and Schedules 

(A. P. Kramer) (CONFIDENTIAL) 

IBM has submitted to AMC-Rome a definitive proposal for the 
contract which will cover the development engineering and construction 
of XD-1 and ID-2. This proposal is based on scope work, cost estimate, 
list of equipment, and description of the system which has been reviewed 
and agreed to by Lincoln. 

Further, IBM has signed the letter contract authorizing the 
construction of the first two duplex systems (these are in addition to 
the prototypes) and returned this to AMC. Work on preparation of a 
definitive proposal for the duplex systems will start shortly at IBM. 
M-2622, an equipment list for a typical duplex central, has been pre
pared and issued. 

Discussions were held with ADC and ADES people regarding op
erational organization of the AN/FSQ-7 and the Transition System as ap
plied to the over-all tactical air-defense organization. Further con
sideration of these proposals is now under way. A proposal for physical 
arrangement of the equipment in the several operational areas of an 
AN/FSQ-7 central was offered by ADES and has been distributed to Division 
2 and Group 61 for study and discussion in the near future. 

(W. H. Ayer) (UNCLASSIFIED) 

Equipment layouts and floor plans for the basement and first 
floor of the XD-1 building are now subs tansially complete and have been 
approved by EDO-SO as drawings numbered 5001-31005 and 5OO1-310OU. A 
breakdown of the equipment on the second floor into separate rooms, with 
personnel requirements and heat loads, has also been approved as M-2658. 

A design specification for the ID-1 cooling equipment has been 
approved as M-2660. This spec will be released to Francis Assoc, by IBM 
to allow them to go ahead with the final daaign. 

< & (P. J. Gray) (UNCLASSIFIED^^ 

M-2622, the duplex-centr*J^Jquipment l i s t , has been published. 

-V 
T O M 
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2.15 Equipment Design and Schedules (Continued) 

(P. J. Gray) (UNCLASSIFIED) (Continued) 

A revision of M-2li95, including an up-to-date l i s t for XD-1 and XD-2, 
w i l l be published in the near future. 

Agreement has been reached among the Air Force, Lincoln, and 
IB! on the contents of Amendment 1 (covering t e s t requirements for XD-1 
system) to Exhibit AFCRC-1. Final copies should be received from CRC 
shortly. 

A draft of Amendment 2 (covering description of XD-1 system) 
has been completed and w i l l be turned over to the systems o f f i ce for 
MIT-IM concurrence. 

(J D. Bassett) (UNCLASSIFIED) 

Because of d i f f i c u l t i e s with delamination of copper conductors 
from epoxy-glass laminate during dip-soldering, a study has been under
taken to determine the advisabi l i ty of using th i s material for XD-1. 
H-2683 i s a recommendation for a change to paper-based phenolic , as a 
result of a jo int HIT-IBM tour of laminate manufacturing p lants . 

IBM has agreed to change to XXXP paper-phenolic a t l e a s t unt i l 
more i s known about the characterist ics of epoxy-glass. Also , some me
thod of through-connecting conductors on opposite s ides of e tch-c ircui t 
cards i s being sought which w i l l eliminate the use of s i l v e r . I t i s 
f e l t at t h i s time that the only assurance against s i l ver migration i s to 
avoid using s i l v e r in any form. 

Tests are continuing on etched t e s t patterns to determine how 
various materials behave with accelerated aging in a temperature-humidity 
chamber. 

2 .16. Transistors 

Power Supply 

(D. J. Eckl) (UNCLASSIFIED) 

Plans are going ahead s a t i s f a c t o r i l y for the elimination of 
the battery power supply which i s now being used by the trans is tor sec
t ion. The necessary 6-v supplies are to be obtained from a Raytheon 
supply by tapping a bleeder res i s tor . This should be sat i s factory for 
our purposes and require far l e s s maintenance. 
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2.16 Transistors (Continued) 

Semiconductor Physics 

(D. J. Eckl) (UNCUSSIFIED) 

A report on the crystal diode is in preparation but will take 
some time to complete. 

Counters and Flip-Flops 

(E. U. Cohler) (UNCUSSIFIED) 

The future feasibility of incorporating a transistor counter 
into the drum control of MTC was examined. Various practicable designs 
are being projected and their respective advantages and disadvantages 
resolved. When a particular counter is chosen it is proposed that it be 
run in parallel with the existing angular-position counter, through drum 
pulses provided through present cabling to the transistor section. The 
transistor system will have independent checking circuitry which will 
provide a separate check on both the transistor counter and the angular-
position counter. Extant data indicate that optimum systems will use 
pulse stretchers between the transistor system and the drum timing pulse. 
Factors of reliability, size, and equipment are being weighed relative 
to a final decision on the type of counter to be used. 

Several projected reports have gotten under way recently, of 
which the report on the junction flip-flop will appear next. 

Setting and clearing methods for the transformer-coupled flip-
flop have been assayed, and the simplest method seems to be the best 
(parsimoniously). This circuit will appear in completion in one of the 
aforementioned reports. 

Diode Construction 

(N. T. Jones) (UNCUSSIFIED) 

The current source and limiter have been set up and operated 
in 22A-OliO in preparation for actual construction of the special mini
mum-hole-storage bonded diodes. Samples of the Taylor-process wire have 
been soldered into a special Jig for the purpose of gaining experience 
in handling and for determining the current-carrying capacity of the wire. 

Three of the wire samples have been returned to the company for 
replacement because of discontinuities reported In the last Biweekly Re
port. 
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2.16 Transistors (Continued) 

Transistor Storage 

(N. T. Jones) (UNCLASSIFIED) 

Special experiments with a wide variety of transistors have 
been started by D. Smith. These will include the complete storage charac
teristics of these transistors when concluded. 

Diode Storage 

(N. T. Jones) (UNCUSSIFIED) 

Diodes from the five-digit multiplier are now being measured 
for their storage characteristics. Sylvania 56U7 vacuum diodes have 
been purchased for test in point-diode storage measuring circuits. 

Transistor Gate3 

(C. T. Kirk) (UNCUSSIFIED) 

A final design of a high-speed transistor gate has been com
pleted and a breadboard model constructed. It was found that the gate 
would operate satisfactorily up to a pulse repetition frequency of 
600 kilocycles. At 500 kilocycles the gate will deliver an output pulse 
12.0 volts in amplitude and 0.25 microsecond in width to a 750-ohra load, 
when triggered by the output of an identical gate. 

The only requirements on the transistor that are critical are 

1. Rise time ^ 0 . 1 0 microsecond, 

2. <*^ 2.0. 

A rough draft of a memorandum describing this gate has jus t 
been completed. 

Transistor Core Drivers 

(S. Oken) (UNCUSSIFIED) 

Selection System for Memory. The diode-gate system was found 
to be sat isfactory for t h i s purpose. A four-core array with a selection 
system i s being constructed. A delay in th is construction has been en
countered due to the lack of transformer winding f a c i l i t i e s . 

"Power" Transistors. The npn junction power t ransis tor men
tioned previously works well at 200 mil l iwat ts . The point-contact-type 
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2.16 Transistors (Continued) 

(S. Oken) (UNCLASSIFIED) (Continued) 

power transistors, on the other hand, did not work well; the R dropped 
appreciably. 

Recently a pnp junction power transistor was obtained from 
S. Schwartz of Group 35. When driven by the delay-line-type driver it 
produced a 12-ma output current with 0.5-nsec r i s e time. There was no 
visible change in output current as V varied from 20 to 5 volts. 

cc 

2.17 Display 

(C. Corderman) (CONFIDENTIAL) 

Four Typotron tubes are now on life test under conditions rea
sonably close to their proposed use in the AN/FSQ-7 display. The Typotron 
test with MTC has been delayed somewhat because of illness but should be 
ready during the- second week of March. Discussions were held this period 
concerning DID message selection and the facilities which will be needed 
for erasing Typotrons if they are used for DID. 

A visit was made to the DuMont Research Tube Laboratory for the 
purpose of evaluating their facilities as a possible supplier of Charactron 
tubes. 

(L. B. Martin) (UNCLASSIFIED) 

The Typotron life tester is now in operation with provisions 
for running four tubes. Facilities for testing four additional tubes are 
under construction. 

Life-test log has been started as per Memorandum M-2672. Tube 
mounts have been modified to take transfer and ion currents as specified 
in above memorandum. 

(M. A. Epstein) (CONFIDENTIAL) 

I attended an IBM-MIT meeting at which agreement was reached 
to limit consideration of DID selection to two possible arrangements. 

Work was started on a memo on Typotron erasing in the digital-
display system. 

(R. H. Qerhardt) (CONFIDENTIAL) ^ ^ 

During the past biweekly period J H Q n i was spent going over 

& 
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2.17 Display (Continued) 

(R. H. Gerhardt) (CONFIDENTIAL) (Continued) 

the logic of the console selection units. With the possibility of having 
a single track selected for display (i.e., by display assignment, basic 
category, or mixed category), it is possible to have both bright and dim 
intensity levels. The planned input to the intensification amplifier will 
not allow this. 

An effort has been made to simplify the switching needed for 
digital expansion; at present ih relays are required for each console. 
It is hoped to reduce the number of relays but not greatly increase the 
number of diodes required. 

(H. Zieman, J. Woolf) (CONFIDENTIAL) 

A critical study of the requirements of a universal amplifier 
has been undertaken. As presently proposed this amplifier will serve 
four separate jobs: (1) electrostatic character selection for Charactron 
and Typotron, (2) electrostatic character positioning (and vector sweep) 
for Charactron and lypotron, (3) ciriver for a magnetic-deflection stage 
in Charactron, (U) driver for catnode-follower line-driver stages in the 
main display generator. 

This amplifier is to be built in a standard six-tube plug-in 
unit with arrangement for plug-board patching of various feedback circuits 
and plate loads that may be required to fulfill the needs of these various 
jobs. 

Due to the uncertainty of the final form of the electron optics 
in Charactrons, the following numbers are only approximate. For character 
selection the amplifier will receive a 200-v push-pull signal and must 
supply a 150-v push-pull signal centered around a quiescent 150 volts 
using only standard supply voltages. A rise time of 2 microseconds to 
within 90 per cent of its final value is-desired. The linearity must be 
accurate to 5 per cent. It must drive an output capacity of 20 micro-
microfarads . 

For character positioning the amplifier will receive a 200-v 
push-pull signal and must supply a UoO-800-v push-pull signal centered 
around the same quiescent voltage as above and also using standard volt
ages. A rise time of 2 microseconds to within 99 par cent of its final 
value is desired. The linearity must be accurate to 1 per cent. It must 
drive an output capacity of 15 micrcnicrofarads. 

For magnetic deflection the amplifier together with the coil-
driver stage will receive single-ended signal of 15 v^\g) and must supply 
800-ma push-pull to the deflection coil from a 6OO«£v0ply (only stand
ard voltages to be used in the universal amplifieM^ A rise time of 30 
microseconds to within 99.9 per cent of the f n U ) value is desired. The 
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2.17 Display (Continued) 

(H. Zieman, J. Woolf) (CONFIDENTIAL) (Continued) 

linearity must be accurate to 0.1 per cent. 

For line driving the amplifier together with the necessary 
cathode-follower stages will receive a l*0-v push-pull signal and will de
liver a 200-v push-pull signal from standard supply voltages. A rise 
time of 2 microseconds to within 99 per cent of its final value is desired. 
The load will be determined by the amount and type of cable that will be 
used (yet undetermined). 

In these last two jobs the driver stages will have to be de
signed before the output specifications on the universal amplifier can be 
accurately stated. Since the feedback will come from these output stages, 
considerable care will be required to prevent oscillation. These output 
stages will add additional phase shift to the feedback at high frequen
cies so that if the universal amplifier is a three-stage amplifier, the 
output stage will add a fourth stage making the limiting phase shift 360°. 
The loop gain must be reduced to less than unity before 180 phase shift 
is reached. Since 60 db of loop gain is desirable in the magnetic-de
flection amplifier to maintain 0.1 per cent linearity, this poses quite a 
problem. 

APPROVED FOR PUBLIC RELEASE. CASE 06-1104.



Memorandum M-2687 Page 1*2 

2.2 Group 62 (Magnetic Materials) 

(D. H. Brown) (UNCLASSIFIED) 

Enough tested cores for the first memory bank of XD-1 have been 
obtained. IBM expects to carry the entire core-testing program for the 
additional memory banks. 

General Ceramics batch 3 has been checked at MIT and IBM and 
found satisfactory. The next step toward resuming core production will 
be a series of trial firing in the recently modified gas tunnel kiln 
at General Ceramics. 

Results of the operation of the 6U x 6U memory plane made from 
RCA Victor cores are promising. Margins exist but are not as wide as 
those obtained with General Ceramics cores. 

A. series of 2000-core lots is being fired in the electric batch 
furnace here to determine an optimum firing cycle. 

Effect of Current-Pulse Wave shape on Half-Select Signals 

(J. D. Childress) (UNCLASSIFIED) 

A study is being made of the effect of current-pulse waveshape 
on the half-select signals. Results so far show that the delta noises 
are essentially functions of the current waveforms. 

Magnetic-Core Pulse Tests 

(B. Ourley, J. R. Freeman) (UNCLASSIFIED) 

Elaborate logic has been assembled which will utilise several 
new pieces of driving, control, and detecting equipment. This test 
setup will be used to evaluate the usefulness of the new components, 
after which measurements of magnetic-core pulse responses will be carried 
forward to an extent not previously possible. Preliminary work is ex
tremely promising. 

60-Cycle Hys tere s i graph 

(R. Pacl) (UNCLASSIFIED) 

The new 60-cycle hysteresigraph is being revised to accommodate 
changes in the requirements of the test. It will involve a minimum of 
manual manipulation, with reference to the controls involved. 
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2.2 Group 63 (Continued) 

Initial Memory Tests 

(J. Schallerer) (UNCUSSIFTED) 

The major portion of the last biweekly period was spent in 
making some preliminary tests on the MTC memory. A low core at register 
2551 (octal) digit 16 was discovered. This core peaked early and there
fore was sensed late. A check was made with the plane-test results, 
and that core was found to be bad* The core that was taken out was 
tested on the semiautomatic tester and proved to be good. It seems that 
when the replacement was carried out the wrong core was removed. 

Pulse-Test Evaluation 

(P. Fergus) (UNCLASSIFIED) 

Several lots of General Ceramics cores (batch 3) were evaluated 
to determine whether specifications could be met* All lots indicated 
good squareness ratios, and delta values on pulse-test equipment were 
within limits at currents of 7ii0, 820, and 900 milljamperes. Delta 
measurements were consistently low on all lots* Cores that were fired 
at low temperatures had peak output voltages below specified values; 
cores that were fired at the higher temperatures met specified limits. 
Variations within lots were fairly high, 20 to 30 millivolts. 

The Role of Covalence in Spinels 

(J. B. Goodenough, A. L. Loeb) (UNCLASSIFIED) 

A study of covalent bonding and its influence on the spinel lattice 
has led to a better understanding of the mechanism responsible for cation 
ordering. It has also led to a theory of lattice distortion to tetragonal 
symmetry in CuFe20i , Mn_0, , ZnMruCs , and Jf^MruO-. Finally it has led to 
a theory of covalent exchange as the important antiferromagnetic coupling 
mechanism in ferrites* Predictions which were made concerning the electrical 
conductivity through the phase-transition temperature in these materials 
have been verified by recent experiments done in Holland. Abstracts of 
two papers which are to be given in Washington, D.C., have been submitted* 

Silver Migration 

(A* L. Loeb, 8. B. Paine) (UNCLASSIFIED) 

Memorandum M-2669 has been written on the use of silver in etched-
wiring cards. It has been found that silver migration occurs easily through 
and across the surface of a variety of materials in the presence of moisture 
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2.2 Group 63 (Continued) 

Silver Migration (Continued) 

and unipolar potentials. Silver migrates more easily than any other metal, 
so it has been recommended that no silver be used in contact with laminated-
plastic materials in equipment which is intended to operate dependably for 
long periods of time. 

Ferrite Synthesis 

(F. E. Vinal) (UNCLASSIFIED) 

The 36,000 cores prepared in the Harper furnace two weeks ago 
have been tested and were not found suitable for memory cores at the specified 
current. Principal fault lay with insecurity in temperature measurements. 
These matters have now been corrected. 

Experimental work has been started toward the production of 
memory cores from a new chemical system. If our hunches are correct, it 
would be possible to make memory cores to the present specs, with a large 
simplification in processing as no refiring process would be required. 
The new system would not be atmosphere sensitive. 

A trip to the Arthur Colton Co., Detroit, was made to discuss 
specifications for a new core press. This press is to be precisely 
engineered and capable of greater production than with our Stockes press. 
It is apparent that the Colton Company can supply us with a good basic 
mechanism but has not tackled a tolerance problem in tooling such as we 
require. It seems advisable to obtain the tooling from another source. 

(J. Sacco) (UNCLASSIFIED) 

Another series in the MgO.MnO.Fe«0 ternary system is nearing 
completion. These batches will serve as a final check on the validity 
of the low-squareness area previously observed in the diagram. 

A number of samples have been prepared to determine the optimum 
reaction period for our memory-core material. As soon aa this data is 
compiled, two 1-fcg batches will be prepared for the production of F-39U 
cores. 

Production of Ferrite Cores 

(F. S. Maddocks) (UNCLASSIFIED) 

Using special care in recording temperatures, a test firing of 
DCL-1-180 material in the Harper furnace has been completed. When results 
of this firing are known, a duplicate firing will be made. Several such 
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2.2 Qroup 63 (Continued) 

Production of Ferrite Cores (Continued) 

firings of test lots of DCL-1-180 memory-core material are planned for the 
immediate future in order to determine exactly the proper firing conditions 
for memory cores meeting the present specs* 

(B. A. Maglio) (UNCLASSIFIED) 

The thermocouple setups used with the Harper furnace have been 
entirely replaced and revised. The revised arrangements wi l l employ an 
ice-reference junction Instead of the temperature-compensator adjustments 
supplied with the recording instruments. 

The furnace has been loaded l ightly (2.000 cores) for another 
run. It i s probable that batches of not over 2,000 cores w i l l be used 
until i t i s certain that the proper firing conditions are well known. 
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SECTION III - CENTRAL SERVICES 

3.1 Purchasing and Stock 

(H. B. Morley) (UNCLASSIFIED) 

A complete Inventory of all numbered equipment and components 
with respective project numbers and locations has been completed as 
requested by the DDL Property Office. A project has been initiated to 
renumber all equipment with the new decals which are clearer and easier 
to read. 

A procedure is being developed to identify property on loan 
from IBM to MIT. This procedure will be formalised after a pending 
visit to IBM. 

In the Stock Room, nonstandard items have been condensed and 
reduced to minimum in anticipation of the coming move. 

3.2 Construction 

Production Control 

(F. F. Manning) (UNCLASSIFIED) 

There have been 36 Construction Requisitions totaling 311 items 
satisfied since 29 January 195b, and there are 20 Construction Requi
sitions totaling l$h9 items under construction by the Group 60 Electronic 
Shops. 

For further information please call the Production Control 
Office (Ext. 31*92). 

Outside Vendor 

(J. V. Mazza) (UNCLASSIFIED) 

There are 5 orders now open with vendors totaling 203 items. 
Deliveries in the past biweekly period have totaled 52 items. Infor
mation on specific orders may be obtained from the writer (Ext. 31*92). 
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3.3 Component Analysis and Standards 

3.31 Component Analysis 

XD-1 Marginal-Cheeking Relays 

(R. Jahn) (UNCLASSIFIED) 

The Magnetic Devices marginal-checking relay has been bench 
tested for time of operation, overlap ( make-before-break), and relia
bility during life. Many of the samples have an undesirable break-
before-make condition. High-speed motion pictures taken at 2000 frames 
per second show that the cam bounces when coil current is cut off. The 
result is a momentary reopening of the closing contacts. Vibration of 
the contact springs is also very evident. Allen Smith is working on 
dampers to prevent reopening of the contacts. 

3.33 Standards 

(H. W. Hodgdon) (UNCLASSIFIED) 

About 75 extra copies of the MRD Circuit Applications Manual 
have been printed from IBM masters and will be distributed to persons who 
have requested them. 

A Lincoln Laboratory standard on fixed mica capacitors 
(silvered) has been approved and issued. This item will not be stocked 
or used in Division 6 for the time being, since the possibility of 
trouble with silver-ion migration exists. Foil-type mica capacitors will 
continue to be standard stock in this lab. 

Etched Circuits 

(C. W. Watt) (UNCLASSIFIED) 

Trips were made to Squler Signal Laboratories at Fort Monmouth 
and to Bell Telephone Laboratories to discuss the writing of specifi
cations for etched-circuit base material and fabrication. The results 
of these visits confirmed in large measure our previously taken decision 
(IBM & MIT) to use high-insulation resistance-grade paper-based XXXP 
phenolic for the cards in XD-1 & XD-2, and to eliminate the use of silver 
and all plating processes in the card fabrication. 
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3*31* Vacuum Tabes 

(H. B. Frost) (UNCLASSIFIED) 

During the past two weeks additional analyses have been made 
of the tubes removed from the five-digit multiplier. The electrical 
characteristics of these tubes have changed surprisingly little. Only 
one out of thirty tubes was more than 30 per cent below the initial 
values. Three tubes were slightly gassy. 

Initial results obtained on the ASTM interface resistance 
round-robin test were quite consistent for many tubes and quite incon
sistent for others. The agreement was better than previous round-robin 
tests, however. These results are now being analyzed statistically by 
Bell Telephone Lab statisticians. 

A meeting of JETEC 5.5 was held on 10 February in Newark, 
New Jersey. This was a productive meeting. Objectives for short-testing 
task force were discussed, and a round-robin test for correlation studies 
was arranged. There are now four models of our short-testing equipment 
at other laboratories—IBM, OE, Sylvania, and RCA. A manual to accompany 
the twin triode and multigrid formats is being written. This manual will 
be a valuable aid in applications work. 

Thesis Research 

(H. B. Frost) (UNCLASSIFIED) 

Tests on RT Ulh have been completed for the time being. This 
tube checks quite closely with my theory. The final results, which will 
allow measurement of the donor diffusion constant, are on film which is 
being processed now. 

Additional tests on RT ltl3 are now in progress. This tube 
shows some definite anomalies not covered by theory. Sufficient data 
will be taken to determine the donor diffusion constant and to check the 
theory relating resistance with emission change. Tests so far have shown 
that the emission of this tube is too low relative to the coating re
sistance to give good data on the resistance change during the passage of 
current. 

(T. F. dough) (UNCLASSIFIED) 

A recent shipment of lH50A's had high leakage currents after 
the 100-hour burning period. In some cases this resistance path was as 
low as 50,000 to 200,000 ohms. 

S. Twicken and I made an analysis of this condition and found 
that the leakage resulted from a film which was on the inside of the 
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3«3U Vacuum Tubes (Continued) 

(T. P. Clough) (UNCLASSIFIED) 

button-type stem. The condition was emphasized by the burning-In period 
and appeared to be caused by a silver-solder flux residue which had been 
left there by the factory during fabrication. The data concerning these 
tubes is being prepared for presentation to the vendor. 

Together with J. Klein of Group 25 and J. Palermo of Group 65, 
I attended a conference on aluminlzing at CBS-Hytron. A detailed dis
cussion of the methods and limitations took place* 

Some time has been spent with Groups 25 and 65 on problems 
associated with the setting up of a proposed automatic electron-tra
jectory tracer. 

(S. Twicken) (UNCLASSIFIED) 

During this past period an amplifier was completed to use in 
conjunction with the General Radio vacuum-tube bridge on Tube Tester, 
Mod. III. The null detector is a 3-inch scope which is less cumbersome 
than earphones to operate. 

A preliminary test of the feasibility of simulating "down'1 

7AK7's by reducing the heater voltage of new tubes Indicates that whereas 
screen currents are reasonable in the old tube, they are extremely low in 
the new tube at reduced heater voltage. More work is to be done on this 
problem. 

Ten UH50A's were found to have considerable interelectrode 
leakage after the 100-hour stabilization burning, In some cases as low as 
50,000 and 200,000 ohms. Coupled with glass cracks and grid emission on 
life, this tube type seems to have more than its share of troubles. 

A 7AK7 from the buffer drum was found to have a bad case of 
sublimation. Investigation revealed a wide variation in heater voltage 
of the units in the drum equipment. This situation is being rectified. 
A reminder is in order that when new panels or equipment are placed in 
service, heater voltage at the tube pins should be checked. 

A meeting of the JETEC 5.5 Task Force on Pulse Testing was 
attended on 11 February. A recommendation will be made to the Computer 
Tube Subcommittee that the maximum pulse ratings be established for 
10-uaec pulses at a L-per cent duty factor and that a derating curve of 
peak current vs. duty factor be included in the tube-characteristic data 
whenever possible. 
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3.3b Vacuum Tubes (Continued) 

(A. Zacharias) (UNCLASSIFIED) 

The construction of the Z-2177 life rack was completed. 

All pulse characteristics of the 7AK7 were taken and compared 
with data from a bogie SR-1782A. The SR-1782A data was found to be the 
same as that of the 7AK7, both pentode and triode connected. The 7AK7 
data was then sent to Sylvania as SR-1782A characteristics. 

The General Radio vacuum-tube bridge was completely incorpor
ated into the Mod. Ill Console Tube Tester by the completion of the null 
detector with associated filters and amplifiers. 

3.h Test Equipment 

Test Equipment Committee 

(L. Sutro) (UNCLASSIFIED) 

The Committee is considering construction of the type of 
plug-ins now used in MTC, particularly the high-speed flip-flop, Model II, 
and the gate-tube unit, Model II. These plug-ins differ from those now 
made available as test equipment in having different pin connections, 
i.e., the power input to these plug-ins comes in on different pins than 
it does on the WW units. The advantage of this new line of test equip
ment would be to make available in plug-in form the circuits to be used 
in XD-1. Twenty-eight of the plug-in high-speed flip-flops have already 
been ordered by the Committee for the use of the display section of 
Group 62. More will be ordered if this type of test equipment is to be 
made generally available. 

Test Equipment Headquarters 

(L. Sutro, A. Bille) (UNCLASSIFIED) 

Requests for Tektronix 51UAD oscilloscopes have been hard to 
meet since there are only 12 in the Division. The $1 )|AD has only one 
advantage over the 5lLiD, namely, it has a better preamplifier. In all 
other respects it is the same. We are asking those who use 5lUAD's and 
do not need the preamplifier to swap their scopes for JjlljD's. If this 
does not relieve the pressure we will convert some of the 60 5lUD*s into 
SIUAD'S. 

9 
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3o5 Drafting 

IBM Drawings 

(A. M. Falcione) (UNCLASSIFIED) 

The Drafting Room has received several complaints from engi
neers, who believe that there is a considerable delay in receipt of draw
ings from IBM, due to the fact that the brown-line copies received at MIT 
have changes dated three to four weeks previous to the date of receipt. 
The matter was taken up with the IBM personnel, and it was found that the 
date of the latest change on the drawing is the date that the marked-up 
print originated at IBM. After that, there are approved procedures re
quired by engineering personnel and Drafting. Therefore, the date on the 
drawing is not the date on which it was completed by Drafting but merely 
the date that the marked-up print originated. 

AN/FSQ-7 Drawing Number Assignments for MIT 

(A. M. Falcione) (UNCLASSIFIED) 

We have been requested by IBM to release back to them all draw
ing numbers previously assigned to MIT for AN/FSQ-7. In the event that 
drawings for XD-1 are made at MIT it will be necessary to send a teletype 
to IBM to requisition a number for the particular drawing. The master 
original will be sent to IBM for Central Control, and MIT will be 
furnished with a brown-line copy. 

AN/FSQ-7 Bill of Materials 

(A. M. Falcione) (UNCLASSIFIED) 

Due to a recent change in the method of reproducing Bills of 
Materials at IBM, we will no longer be furnished with a brown-line repro
ducible copy, but instead we will receive a carbon copy of a Bill of 
Materials which is not reproducible! consequently, only one copy will be 
available and held in the Print Room for reference. It may be necessary 
at some later date to change this procedure! however, for the tine being 
it may be adequate. 

Division 6 Document Room 

(A. M. Falcione) (UNCLASSIFIED) 

All personnel are advised that the Document Room and Library 
have been separated in accordance with Administrative Memorandum A-157. 
The administration of the Document Room is now carried out by the 
Drafting Room Supervisor. 

APPROVED FOR PUBLIC RELEASE. CASE 06-1104.



Memorandum M-268? Page $2 

3.6 Administration and Personnel 

New Staff 

(J. C. Proctor) (UNCLASSIFIED) 

Leonard D. Healy is working as a DDL Staff Member and has been 
assigned to Group 6k. Mr. Healy received his B.S. in EE from Georgia 
Inst, of Tech. and until recently was associated with the Chase Bag Co. 
of New Orleans, La. 

George A. Davidson is working as a Research Assistant and has 
been assigned to Group 62. Mr. Davidson received his B.S. in EE from the 
University of Michigan. 

Peter C. Tandy is working as a Research Assistant and has been 
assigned to Group 65. Mr. Tandy received his B. S. in EE from the 
University of Maine and until recently was employed by RCA Victor Div. in 
Lancaster, Pa. 

Staff Transfers 

(J. C. Proctor) (UNCLASSIFIED) 

Jerome Stirman has transferred from Group 65 to Group 32 of 
Div. 3. 

Joshua Hayase of Group 61 has transferred to Research Lab of 
Electronics. 

Staff Termination 

(J. C. Proctor) (UNCLASSIFIED) 

Robert R. Rathbone. 

Terminated Non-Staff 

(R. A. Osborne) (UNCLASSIFIED) 

Robert Beckett 
Bessie Cachauni 
Richard Heimer 
Eugenia Patterson 
Allan Sanville 
James Ahlgren 
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3.6 Administration and Personnel (Continued) 

Open Non-Staff Requisitions 

(R. A. Osborne) (UNCLASSIFIED) 

Secretary or Senior Clerk 
Senior Detailer 

> 

» 

APPROVED FOR PUBLIC RELEASE. CASE 06-1104.


