

Memorandum 6M-3967

Page 1 of 2 pages

Division 6 - Lincoln Laboratory
Massachusetts Institute of Technology
Lexington 73, Massachusetts

INTERNAL DISTRIBUTION ONLY

SUBJECT: SAGE SYSTEM MEETING, 31 OCTOBER 1955

To: Distribution List

From: E. D. Lundberg

Date: 31 October 1955

Approved:

BE Morriss
B. E. Morriss

- Agenda:
1. Manual Projection System
 2. Duplex Standby Program
 3. Programmer Training Course
 4. IBM-Lincoln Coordination Meeting
 5. SAGE Test Equipment
 6. Meetings Scheduled this Week

1. Manual Projection System

J. A. O'Brien reported on plans to implement the Automatic Projection System in Building F. Consideration is being given to a possible recommendation that the manual system not be provided for Building F. If this decision is made, B. E. Morriss will prepare a proposal to be sent to 4620th ADW, WE, BTL, and interested Lincoln people.

2. Duplex Standby Program

J. F. Jacobs indicated that the duplex standby program has been separated from the rest of the programming effort in order to increase its priority. A. W. Heineck has assumed responsibility for this task. Attempts are being made to obtain additional IBM people to work on this program. Because of the importance of this, it was agreed that this item would be placed on the agenda for the Wednesday Coordination Meeting.

3. Programmer Training Course

In order to expedite training of programmers, the programmer training course has been shortened to 6 weeks and classes will be overlapped. The compiler and checker programs are now included as part of the course.

Memorandum 6M-3967

Page 2 of 2 pages

4. IBM-Lincoln Coordination Meeting

The IBM-Lincoln Coordination Meeting will be held at Kingston at 10:30 on Wednesday, 2 November. Agenda items for this meeting were discussed. Lincoln will be represented by R. R. Everett, J. A. Arnow, S. H. Dodd, N. H. Taylor, J. F. Jacobs, E. S. Rich, and J. A. O'Brien.

5. SAGE Test Equipment


A request has been received from BTL for a Lincoln statement of agreement or disagreement with the recently compiled SAGE Test Equipment List. S. H. Dodd indicated that Burger's group is writing a justification for each item on this list. After review of these justifications, Lincoln will be in a position to indicate approval of the various items.

6. Meetings Scheduled this Week

In addition to the IBM-Lincoln Coordination Meeting on Wednesday, the following meetings will be held this week:

- a. A meeting will be held at 220 Church Street on Tuesday, 1 November, to discuss responsibilities for the submission of air conditioning data to WE. This meeting between WE, IBM, and Lincoln will be attended by B. E. Morriss, W. H. Ayer, and E. L. Smiley.
- b. A formal quarterly meeting with Philco in connection with Sub-contract No. 49 will be held at Philadelphia on Tuesday and Wednesday of this week.
- c. The regular IBM-Lincoln Concurrence Meeting will be held at Lexington on Friday, 4 November.

SIGNED:


E. D. Lundberg
Production Coordination
Office

EDL:emt

Attachment: Distribution List

APPROVED FOR PUBLIC RELEASE. CASE 06-1104.

Memorandum 6M-3967

DISTRIBUTION LIST

Meeting Attendants

J. W. Forrester
R. R. Everett
H. E. Anderson
J. A. Arnow
S. H. Dodd
D. R. Brown
C. W. Farr
J. F. Jacobs
H. J. Kirshner
E. D. Lundberg (2)
B. E. Morriss
J. A. O'Brien
K. E. McVicar
W. Ogden
T. R. Parkins
J. C. Proctor
E. S. Rich
N. H. Taylor
P. Youtz

Others

D. R. Aufderheide
R. J. Buzzard
R. S. Fallows
D. R. Israel
B. B. Paine
W. N. Papian
W. H. Ayer
H. D. Benington
C. R. Wieser
C. A. Zraket
SAGE Test Office