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Division 6 = Lincoln Laboratory
Massachusetts Institute of Technology
Cambridge 39, Massachusetts

SUBJECT: Group 62 Section Leaders Meeting -- February 1, 195L
To: Division 6 Group Leaders; Group 62 Sturf Members

From: P, J. Gray

L]

Abstract: MIC will go on two shift operation next week due to heavy
demand for test time, The computer will be moved to Building
B late in Aprilo

1. Mc

The magnetic core memory for MIC is undergoing final preparation
and test prior to being moved to MIC on February 2, The magnetic drum is
still undergoing test. Two fields of 6 digits each are now operating,

Due tc the heavy demand for MIC time from the core memory, drum,
and display system, the computer will operate on a two shift basis start-

ing F'Bhrualvy 8.

Beginn later this week, the power consumption rate of MIC
will increase to ;6 KW, The alternator presently available is rated at
LO KW, Gano suggested that it was probably feasible to operate the excess
load without the alternator. The expected frequency of line transients
is low enough to allow this,

MIC will definitely be moved to Lexington this Spring. The com=
puter will occupy space on the first floor of Building B from Columns 13
to 17, It is hoped to accomplish the move between April 15 and May 1 with
operation restored by June 1,

2. Power Supplies

Gano indicated that relay switching of the d.c. power, which
involves high current, is presenting a problem. Bob Jahn is currently
engaged in a study of this,
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3. Display \:f?‘

Typatron tests will start soon on MI'C. Two Typatron tubes will
be put on life test in the Barta Building.
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