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(C. Ko Wieser) 

Dick Whelan and I discussed radar sites for Cape Cod and decided 
on some changes as follows• 

1. Eliminate Plymouth and Barnstable sites and substitute a site 
at Camp Edwards (Falmouth)« 

2o Use the Truro CPS-6B radar instead of one of the small radars 
(subject to Air Force Approval). 

3. Add sites near Nashua, N. E. and Bast Killinglyt, Conn, (on 
Conn.-Rhode Island state line). 

A group from Lincoln visited General Electric to discuss their 
automatic ground-to-air data link. The G.I. system seems more flexible 
than we had previously thought. Jack Harrington will write a memo des
cribing the system-

(D. R. Israel) 

In order to avoid confusion and to simplify filing problems- a 
numbering echeme will be used to identify all material originating from 
a "master copy" — 0za.l1d„ Hectograph0 Multilith ~ which does not have 
an M, S, 8, or C number. (For example,, material prepared for the training 
of new members of Group 61•) 

For identification, on the top left-hand corner of each "master" 
tbe number "61" should be used to Identify the Group; this will be fal
lowed by a period end then a document number. For examples "61.53" * 
designate document 53* Document numbers should be obtained from Mrs. 
Sussklnd or Mrs. Haipern who will aiso maintain a list of assigned 
document numbers as well as a file of the "masters" plus copies. 

SECURIlVlNIFORMATlON 
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2.0 EQUIPMENT ENGINEERING 

(Co Bo Wieser) 

Work on a new deflection yoke design for WWI 16-inch scopes is 
reported by Mr. Wells to he under way at AFCRC. The new design,, which 
should reduce deflection distortion,, will probably be tested in about 
a month• 

(E. S. Rich) 

RADIO DATA LINK 

M. Antman and H0 Glucksman of AFCRC discussed with me some of the 
details of the new ground-to-air data link which is to replace the present-
Blue Codero The new equipment will be capable of transmitting messages 
up to about 25 digits in length.. Decisions on how this equipment will 
tie to WWI and how data will be supplied to it were made on May 9 in a 
meeting of Wiesero Arnow,, and myself with representatives of APCRCo 

TERMINAL EQUIPMENT PLANNING 

K. McVicar and I visited Engineering Research Associates* St. Paul? 
on June 10 and 11 to discuss progress on the magnetic drum systems• 
Several details of circuits and construction were considered- A report 
on the trip has been written and is being published as an M series 
memorandum. 

(H. J. Kirshner) 

A training program i s in progress for the purpose of bet ter 
fami l iar iz ing Karlsen and Lucy with the operation of S.D.V, terminal 
equipment. Upon completion of th is program, I t i s hoped that an opera
ting crew of Hi l l (see III Bedford Experiments^ and Karlsen or Lucy w i l l 
be present during f l i g h t t e s t s and during operation of the terminal 
equipment in Room 224. 

"Scotch" Telemetering Tape i s on order for use with the Ampex 
twin-track recorder. This tape i s professed to provide greater freedom 
from drop-outs than that presently used, and i f son should improve the 
quality of recorded S.D.V. data. 

Parts have been ordered for several amplif iers to be used in 
conjunction with S.D.V. data. Two pre-amplif iers for the Ampex unite a 
phone l i n e repeater amplifier and two general purpose amplifiers are to 
be constructed. 

An attempt wi l l be made to set up an improved operations center 
in Room 22^. This experiment w i l l serve as a model for fuVore construc
t ion in Room 222. - ^ 

Beacon data (see Ill-Bedford Experlme\fck) wss recorded on MT-14^ mrta^jXV 

Cr3 n n 

u Wi > . try o D k &. 
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2.0 EQUIPMENT ENGINEERING (Continued) 

(Ho J. Kirshner) (Continued) 

and MT-146 on June 19tho As has been noted by others,, a beacon response 
is a very nice way of identifying aircraft under one's control. It 
appears that if a beacon reply (including the beacon code signal) could 
be incorporated with the S.D.V. transmission!, a useful adjunct to the 
Cape Cod System would be provided. 

(J. H. Newitt) 

The effort in the past bi-weekly period was divided between air 
conditioning work0 preparation of the schedule and the liaison report on 
WWI new equipment and equipment installation considerations. 

A further discussion was carried on with Carrier Corp. with 
regard to including C. Cordeman's test room in the overall air condition
ing provision. Carrier has been working on a proposal but has had some 
difficulty in putting it into written form due to their present work load. 
I have examined their drawings and discussed the overall problem ith 
them» They now seem to pretty well understand our needs. Some time was 
devoted to maintenance considerations on the present air conditioning 
systems in WWI and Room #224. This work is described in an inter-office 
correspondence called "AIE CONDITIONING SYSTEM CORRECTION",, dated 
June 16th. 

With regard to installation work- we have now carried the basic 
air duct distribution scheme to the point of actual layout in relation 
to the equipment racks- A compatible arrangement was worked out between 
duct placement- lighting provision and maintenance access to wireways 
and rack panels. Layout drawings have been made to check the plan and 
the scheme seems to be satisfactory from every angle. 

The schedule for the fabrication of WWI new equipment has been 
issued and a liaison report was written to accompany it. The liaison 
report covers the activities and problems of the various engineering 
groups involved in the design, construction,, test and installation of 
the equipment" The liaison report is included In this bi-weekly report. 
Copies of the WWI schedule have been distributed to selected personnel. 
Other interested parties may obtain a copy by celling the writer. 

(F. Sandy) 

The design and drawings for the racks for Room I56 have been 
completed. The order has been w r i t t e n au thor iz ing Arlex Co. t o b u i l d 
and i n s t a l l these for u s . The cons t ruc t ion i s to s t a r t anytime a f t e r 
Ju ly 15, but i s to be completed by September 15 . 

fll ifil IIII ff IT 
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2.0 EQUIPMENT ENGINEERING (Continued) 

(A. V. S h o r t e n , J r . ) 

Testing of the video mapper with an experimental mask has shown 
tha t the equipment when properly a l igned w i l l blank every second range 
increment while p a s s i n g the in te rmedia te ones . To accomplish t h i s , the 
l eng th of the spots along the range sweep must be g r e a t e r than the separa
t i on between s p o t s . This i s n e c e s s i t a t e d by the r e l a t i v e l y long r i s e and 
f a l l t imes of the g a t e s produced (approx. 250 M e e c ) and by the f i n i t e 
s i ze of the spot sweeping across the cathode ray tube . 

Modification of the itamont 304H 'scope con t ro l s has included the 
a d d i t i o n of p o s i t i o n ve rn i e r s in both ampl i f ie r s and an amplitude vern ie r 
in the X-axis a m p l i f i e r . These v e r n i e r con t ro l s p lus the use of a 
Tektronix 5IU "scope for observing waveforms has g r ea t l y f a c i l i t a t e d the 
al ignment of the mask with the p a t t e r n on the scope . 

Some p i c t u r e s of Sc i tua t e radar datac recorded on June 19» have 
been taken while p l ay ing back from t ape . The b e s t of these w i l l be made 
in to a mask which w i l l be used by Bob Walauist . 

A cruae mask made up by Walauist has shown that the device wi l l 
r e j e c t l a rge a reas of c l u t t e r q u i t e r e l i ab ly bu t t ha t widely s c a t t e r e d 
spots cannot be mapped. 

(C. W. Watt) 

PLUG IS UNITS 

The f i r s t 100 plug- in u n i t s scheduled to be b u i l t in our shop 
have been finished- and are now being video t e s t e d in i n s p e c t i o n . The 
mounting panels fo r these plug in u n i t s are be ing assembled. I t i s 
expected that these w i l l be completed in about two weeks' t ime. 

Drawings of a l l the u n i t s have been brought up to da te , and 
dur ing the next two-week period a vendor wi l l be se lec ted to assemble 
the product ion q u a n t i t i e s of the Plug In U n i t s . 

3.O BEDFORD EXPERIMENTS 

(D. R. I s r a e l ) 

Lack of f l i g h t t e s t s s t i l l h inders and de lays p r o g r e s s . 

Arthur H i l l r formerly employed by Eastern Airlinesc has Joined 
Group 6 1 . He w i l l take over from Kirshner most of the ope ra t iona l 
a s p e c t s of f l i g h t t e s t s . Art w i l l a l so make arrangements for as well as 
keep records of these t e s t s . ^ S ^ 

Magnecorder end Ampex Tapes w i l l a&Qn kept in a cab ine t in 
Hoom 22U. Copies of the Magnecorder «nd ^Bpex Tape Records and the 

en M r i a fti T a k i 
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3.O BEDFORD EXPERIMENTS (Continued) 

(D. R. Israel) 

Flight Test Records w i l l be kept in a f i l e cabinet in Room 224; the 
"master" records wi l l be kept by Mrs- Susskind as before« 

(H. J . Kirshner) 

FLIGHT TESTS 

Arthur Hill has Joined this project and upon completion of 
indoctrination will assume responsibilities;, connected with flight tests„ 
currently shared by Zraket and Kirshner. All requests for flight tests 
should be made of Hill. 

We have been requested to supply Flight Test Wing Operations with 
weekly estimates of requested flight time for the month of July and 
monthly estimates through the month of October. 

Some confusion arose aver flight test scheduling during ; - e past 
bi-weekly period due to a lack of military pilot personnel. The KIT 
Instrumentation Lab. was very helpful in providing aircraft for our 
operations when flying time was unavailable at the Air Force Flight Test 
Detachment* 

A flight test was conducted on June 19th to check the response 
of a type APN-19 airborne beacon transponder and to record this data for 
use with a program written by Frank Heart. It was found that triggering 
of the aircraft's transponder when the aircraft was in a "tail-on" atti
tude was very poor,, whereas "head-on" and "side-on" attitudes produce 
very good results. Maximum pick-up range appeared to be 75 miles. Lack 
of "tail-on" response is attributed to the fact that the transponder 
antenna in the particular aircraft used (B-26 AF262) is well forward in 
the ship and is shielded during the time the ship presents a "tail-on" 
attitude. Burak of AFCRC feels that an improvement of maximum range 
can be obtained by increasing the elevation angle of the beacon receiver 
(ground station) antenna. He will attempt to improve beacon performance 
by making the necessary change in elevation angle. 

(C. A. Zraket) 

FLIGHT TESTS 

A 2 a/c Jet Interception was conducted on June 9 employing an 
F-80 as interceptor and a C-47 as target . The IAS for the F-80 was 
320 mph; for the 0-47. 135 mPfl* Tw° run8 were mader each run result ing 
in the F-80 passing d irec t ly beneath the C-47t the respective a l t i tudes 
being 8,500 and 9 000 f e e t . The tracking of the j e t was successful 
during both runs. The t e s t waB recorded on MT li»3< j 

A 2 a/c Interception employing a B-17 As target and an F-f l as 
interceptor was held on June 12 for purp«Sf)P-T>f v i s i t o r demonstration. 

0 . . IL 
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3.O BEDFORD EXPERIMENTS (Continued) 

(C. A. Zraket) (Continued) 

FLIGHT TESTS (Continued) 

•During the first run the interceptor was not tracked due to initiation 
on the wrong aircraft. However,, the initial vectoring instructions given 
resulted in a separation of 500 yards. This result was probably due to 
a combination of correct initial instructions and the straight-line course 
of the target. The second run was entirely trouble-free, resulting in a 
separation of 700 yards. This test was recorded on MT 144. 

Flight Test activities on June 17 included the testing of the 
beacon response and height finding experiments in conjunction with the 
MPS-4 at Rockport. The aircraft employed was a C-47 equipped with a 
beacon transponder. The results of the beacon experiments were inconclu
sive. 

The height finding experiments were conducted in a manner similar 
to that discussed in previous bi-weeklies. The Height Finder sei-ed to 
be 1000 feet short in most cases as the altitude of the aircraft was 
varied from 6000 to 10,000 feet. However,, the test was moderately suc
cessful and indicated that, with practice, the efficiency and speed of 
operation could be increased considerably. A visit to the Height Hnder 
site at Rockport was made on June 19 and is discussed in another section 
of this bi-weekly. 

Beacon tests were conducted on June 19 using the B-26 equipped 
with the beacon transponder. Results were excellent except when the air
craft was travelling away from the antenna, the explanation for this 
being that the aircraft shielded the beacon transponder located in the 
nose of the ship. Beacon response occurred at 75 miles when the aircraft 
was travelling "head-on". These tests were recorded on MT 145 &**& **T 146. 

(John J. Cahill„ Jr.) 

During the past two weeks I have been working on a program to 
print out the location of a position given in terms of X&Y coordinates 
from Bedford, with respect to the GOC grid. The program should first 
print two letters to locate the position within the proper 60mi. x 45ml. 
boxo then four numbers,, to locate it within the box to the nearest mile 
in the E-W direction and to the nearest 3/4 mile In the N-S direction. 
A program ha6 been prepared and run, but failed to operate on the first 
attempts due to a program error end a tape error. 

Additionally, I have been working on an analysis to determine the 
types and sizes of errors encountered when slant range and azimuth infor
mation (without height data) from one radar set is used to predict the 
azimuth and range at which a second set should look for the same a/c. 
An expression has been derived which gives these error* In terms of two 
parameters, and graphs will be drawn to determine the nature of the 
curves obtainable. Wi!0 
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3.0 BEDFORD EXPERIMENTS (Continued) 

(J. J. Cahill, Jr.) (Continued) 

During the first week of this period, some tine was spent in 
completing final indoctrination problems. 

(P. 0. Cioffi) 

The basic two a/c tracking-interception program is in the final 
phases of checking out. It will be completed as soon as the direct 
methods of interception computation of M1489 - to be published soon -
are programmed. 

In connection with P. Bagley and B. Lone, such matters as organiz
ing the indoctrination program for Group 61. methods of keeping records,, 
requesting tapes and computer time, and the manner of computer time 
assignment have been considered. 

(J. Heart) 

A small amount of time was spent in consideration of: intercep
tion equations, jet tracking, and height finder operation. 

With Zraket, Cioffi, and Mathiasen a visit was made to Hockport 
to observe height finder operation. A description of results is indicated 
by C. Zraket. 

(S. Knapp) 

The display for the Multiple Aircraft Tracking Program has been 
changed to indicate misses on the D-scope. Non-linear smoothing (NLS-2c) 
has also been put into the program. 

The modification to MACT-16 to allow for automatic i n i t i a t i o n has 
been written and should be tes ted in the near future. 

(C. A. Zraket) 

The following problems have been considered during the past bi
weekly period* 

1. Further work is being done on the two explicit solutions for 
the interception equations. The "lead angle" solution employing an 

sin~ approximation has been rehashed with Israel and Cioffi in order 
that an optimum program will be arrived at. A considerably shorter 
version of the initial program has been written and will be tried on the 
computer shortly* 

The time solution program has been reviewed in order that 
anomalies which occur when V "* ? will be eliminated. No error has as 

yet been found. 

/?f\ /Rv n n ^ n "^ ^ ^ frti S? n /j\ n mm 1 11 m HI S 1 ] 
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3.0 BEDFORD EXPERIMENTS (Continued) 

(C. A. Zraket) (Continued) 

2. Automatic Initiation on an interceptor based at Grenier has 
been reconsidered. A program written for this purpose will be tried as 
soon as a Flight Test is scheduled and pertinent data recorded on Magne-
corder Tape. 

3. The basic 2 a/c Interception Program written by P. Cioffi has 
been checked, and following a few minor corrections, was run successfully 
on the computer. Special displays, explicit solution for interception,, 
and final-phase calculations will now be added to this program as soon as 
they are written. 

4. Further work, in the form of Flight Tests and analyzing of 
results, will be done on the Final-phase Guidance Program. As soon as 
this program gives satisfactory results, final-phase calculations will 
be incorporated in the Interception Program. Preliminary work has been 
started on this. 

A visit was made to Rockport on June 19 by Cioffi, Heart, 
Mathiasen, and myself to look at the Height Finder (MPS-4). The operator 
of the MPS-4 is afforded two displays from which he can determine the 
altitude of an aircraft. The first display is a conventional PPI, the 
second a height (feet) vs. Range (0 - 80 mi.) display. Once the radar 
has been set at the given azimuth- as determined on the PPI, and the air
craft picked up, an indication is given at the correct range on the 
second display. The altitude is then read off a dial which is correlated 
with the correct range by manual means. One improvement on our side 
would be the transmission of range in miles instead of thousands of yards. 

4.0 DATA SCREENING 

(R. L. Walquist) 

Muldar Program #1 was run successfully during this last bi
weekly period and much useful data has been accumulated. The information 
processed by the program was taken from MT-140, which had recorded on it 
the track of a Jet. The IAS of the jet was 400 knots. The program 
automatically initiated tracking of the Jet and continued to track suc
cessfully until the Jet (being used for a flight test by us) made a 
540° turn over Sanford. In the middle of the turn, the radar set (MEW) 
failed to transmit a return and the tracking program lost the target. 
However, on the following scan, the Jet was initiated upon and stored in 
a different tracking channel. The program continued to track the Jet 
successfully as the new target, gubsequently dropping the old track for 
lack of new data* 

The total number of actual airctaft tracked by Muldar Program #1 
varied from scan to scan. However, at one time, as many as 12 were being 
tracked simultaneously, the other 13 tracking <jl)annel8 following sta
tionary clutter or rejecting "noise" retur»e\"Returns that appear for 1 

i l 11 y n i 
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4.0 DaTA SCREENING (Continued) 

(R.L. Walquist)(Continued) 

or 2 scans and then never reappear). 

The use of automatic initiation has introduced several 
unforeseen difficulties. One of these is the tracking of Mt. Monadanock 
(stationary clutter) as 1 or 2 different targets, each of high-velocity 
status (velocity in excess of 106 knot*). Another is the dropping 
and reinitiation of targets due to data falling outside the search 
area for a target. These difficulties are being investigated and it 
is hoped that a simple solution can be found. 

(N.S. Potter) 

Investigation of a method of computation of heading angles 
for interceptions requiring approximately thirty orders has been 
completed. The results obtained from the use of this procedure should 
compare favorably with the complete solution of the interception 
equation. The logic involved is somewhat analogous to that governing 
smoothing programs in which previously estimated quantities are 
differentially corrected. A report is now being prepared, and should 
be available very shortly. 

(D. Goldenberg) 

In addition to the four methods of sorting listed in the 
previous bi-weekly, a fifth has been programmed. This method consists 
of sorting groups of the data whose sizes are successive powers of 
2 (1,2,4...), the azimuth and range data having first been combined 
into 16—digit words. Detailed flow diagrams are now being completed 
to assist other* in checking the programs for errors and in checking 
whether different parts of the programs have been completed with a 
minimum of operation time. 

(P.R. Bagley) 

Muldar Data Recording. Some time was spent assisting Attridge 
and Ishihara in the operation of their Muldar Tracking Program (T-1288) 

Filtered Data Recording (T-909) appears to operate satisfactorily 
and will be used shortly to record filtered data to be processed by 
the Muldar Tracking Program. 

Clutter Rejection. Clutter Rejection for a single radar (T-1255) 
was modified slightly to compensate for the fact that two successive 
returns at the same azimuth may not have numerically increasing range 
values. The program has been rerun successfully and more photographs 
taken. The program will be rewritten to accommodate any one of three 
radars, as outlined in the previous biweekly. 

APPROVED FOR PUBLIC RELEASE. CASE 06-1104.
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5.0 TRACKING AND CONTROL 

(W.S. Attridge, Jr.) 

Daring the past two weeks several parameters have been written 
for Muldar Tracking Program #1. A more elaborate print out program 
may be used if desired; the F scope display may be doubled in size 
and a calibrated grid superimposed; the camera may be made to index 
automatically after a certain number of scans as determined by a 
FP setting; the search area size may be enlarged. 

It is unreasonable to expect a program to track aircraft 
of speeds as low as 150 knots and as high as 600 knots using the sane 
size search area for all tracks. Results to data hare confirmed 
this fact. The situation becomes even more difficult when overlapping 
coverage from two or more radars gives a denser group of returns. 
A provision for assigning search area sizes as a function of speed 
is now being contemplated. 

CD IF 
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5°0 TRACKING AND CONTROL (Continued) 

(Jo Arnow) 

The SCR~58A located at Scituate was tied in to the system 
during the last bi=weekly period° (Terminal equipment for this set 
is shared with that used for Rockporto) A few tapes were recorded 
and later played back through the computers The results were very 
encouragingo A large number of tracks were observed, many of these 
occurring at maximum range° The single radar tracking program was 
used to obtain a printed record of a few of these trackso 

A constant speed antenna drive was installed on this setp 
and this appears to be operating very well° The time per scan is 
between 13°25 and 13=50 seconds^ 

Calibration of the Rockport and Scituate radars will prob
ably take place during the next bi-weekly period using either an L-13 
or H-10 as the target aircrafto 

(Mo Frazier) 

Having finally obtained the indoctrination program from the 
problem supervisor, a tape is being prepared" It ie expected that 
the indoctrination problem will be finished by the next bi-weeklyo 
The Bedfcrd-Rockport tracking pre gram., modified for Scituate, has 
been run, with fair results^ Now that the clock is available, some 
modification is in ordero 

One difficulty in Folysmooth turned out to be a tape prepa 
ration error which sometimes gave trouble and sometimes did not Soa» 
of the consistent errors are now being studied in an effort to get the 
program working 

(Wo Lone) 

The TRA5ACT program with times and positions averaged has 
some program errors which I am trying to findo I have located an 
error in the NLS parameter of the TRASACT FF(first fit) program and 
hope to operate it successfully during the coming periodo 

Together with Bagley and Cioffi, I have spent most of this 
past week organizing the reading and reference material for the indoc=> 
trlnation program and distributing it to the new membeiwof Group 61° 

(A Mathlasen) 

NLS 2$ has been tried with TRASACT I with excellent results 
using two data tap«8o The velocity was exceeded in two to three "scans" 
and then f e l l back gradually to the true value staying within four krets 
of i t (180 knots and 2A0 knots for the two tapes) from then Ofe The 
only perhaps undesirable featurt was tot gHount of overshoot. 17% and 

©JLJP4|^i iM 
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5;0 TRACKING AND COMTfCL (Continued) 

(A° Mathiaeen) (Continued) 

2% respectivelyv and the length of time spent more than 5% above the 
true velocity, 10 and 6 "scans" respectively^ 

A run of TRASACT I with live data failed because of trouble 
with the data input• 

Because of the variation in scan time of the Eockport radar 
from 15 eocond:- and with time9 RTFR has been rewritten to enable the 
operator to quickly change the scan time or to let the program com= 
pute the scan tlme° Aleo( the printing sections have been revised 
to occupy less time and to make printing optional with the operator^ 

Bockport was visited together with Cioffip Heart, and Zraket 
on June 19° It was a most enlightening trip- The difficulties at the 
other end of the line from Whirlwind are now better appreciated 

(Bo Ho Stahl) 

The Rockport timing program mentioned in the l a s t bi-weekly 
report (T-1299) is working sa t i s fac tor i ly (both mod 0 & mod l ) , and a 
similar program i s being writ ten for the Bedford radar° 

The three radar display program i s written but has not yet 
been tested because the necessary equipment i s not available at th i s 
time° 

I am s t i l l working on the Rockport north-marker indicator 
(T=1287 & T-1343) and the indoctrination problem-

6 . 0 AIR DBTBNSE CENTER 0PBRATI0H3 

{*. Brand; 

A detailed program and flow diagram have been written which 
processes GOC reports and scores them with reference to an initial 
track report for the first score and to the immediately preceding re
port thereafter^ These reports are scored with reference to change 
in heading, type of aircraft- number of aircraft, altitude of aircraft 
and velocity These scores are weighted and totaled- Initial tests 
on the computer take groups of data of known tracks in which the reports 
are read into the computer in chronological order* The program scores 
weights and prints the time of report, each of the scores and the weighted 
totalo Weighting constants can be set in the flip-flops- Tests are now 
proceeding on the computer> 

A detailed flow diagram has been draw* incorporating many ideas 
for a single a/c tracking program using GOC data Work has started on a 
GOC single a/c tracking programo j-J 

w^ffiim 
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6-0 m DEFENSE CENTER OPERATIONS (Continued) 

(Co Gaudette) 

A QOC conversion program which converts a standard tape 
of data pertaining to a particular track to a 5=5'=6 tape has been 
operated successfully and data for eight tracks has been processed^ 
The converted tapes are used by Mo Brand's GOC Data Analysis Programo 

A program which displays all the observer posts of the 
White Plains area has been written and will be tested during the next 
periodo 

(Fo Ao Webster) 

The f irst week of this period was spent in further eompu^ 
tation on ground observer data and revision of report on problems of 
manual tracking by the ground observer system-

The second week was mostly spent at the M° 1° To conference 
on analysis of speech communication and in moving to Whittemoreo 

7»0 ASSOCIATED STUDIES 

(Po Ro Bagley) 

Magnetic ,TaBfi° An investigation was made at the computer 
of some of the minimum timings necessary for successful use of the 
magnetic tape Unix- Multilith masters of magnetic tape subroutines 
written some weeks ago were proofread» 

M H?: CgaimJ.tte.Qo Lone, Cioffl and myself have be^n 
appointed to assist in the indoctrination program (see item under 
Cioffi's bi"weekly report)- The Whirlwind Order Code has been brought 
up to date and will be published^ Notes on Coding are in the process 
of being rewritten-

Imdjiftrj^l Lla,l?o.Q- An afternoon was spent at an Industrial 
Liaison Symposium at Mo f. To 

(Go Cooper) 

Some numerical examples for the filter with delay have been 
worked outo While it is a complicated process, it is not quite as bad 
as was first feared» 

More detailed thought is being given to some of the bare 
theory of the thesis researcho Another viewpoint has been discovered 
and is being investigated to determine whether it leads to the same 

I I I 
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ASSOCIATED STUDIES (Continued) 

(Fo Heart) 

Much of the last bi-weekly period was spent in consideration 
of in°out equipment, and the writing and rewriting of a preliminary 
memo about new in-out system operation" 

Time was spent assisting in the short indoctrination program° 

Some consideration was given tos decimal printing routines, 
and routines for magnetic tape print and punch operation-

(lo Linvill) 

Host of the last two week?' period was spent in evaluating 
the quality of various smoothing procedures- The object!** was to 
establish an upper limit to the quality with which quantised data 
could be smoothed- The results indicate that the present smoothing 
is fairly close to optimum- In general it is hard to smooth position 
to closer than 0o2 of a quantization interval and velocity smoothing 
errors vary inversely with smoothing time-

A report by Walter Welle derives and summarizes these results-

(Ao Perils) 

1° A report, involving an analysis of, and a code for, 
the differential dbrrection scheme for interception is being prepared 
(with I. Potter)-

2- During the coming week a meeting of the Air Defense 
Group will be held to discuss the new block coding techniques. 

3» Some results using the linear smoothing procedure, in 
x and y separately, have been obtained on the asymptotic solutions 
of the linear difference equations having random forcing functions<> 
The quantization error is being treated as a unlformly=distributed 
random variable on (°l/2, 1/2) mile« 

(W- X. Wells) 

During the last bi-weekly period the project of analysis 
of quantization effects has been completed- A method has been dis
covered that allows one to combine all pertinent factors of the 
"straight line smoothing" problem Into one graph- From the graph, 
all of the distributions of the variables may be obtained by inspeotiono 

The actual results of this process tend to show that any 
type of smoothing which considers only 6 sequential samples is not 
capable of smoothing position coordinates to an appreciable degree, 
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7.0 ASSOCIATED STUDIES (Continued) 

(Wo I. Wells) (Continued) 

so as to increase the precision of the data over the precision of the 
raw data° Velocity components may be smoothed, however, with the re= 
suit that a substantial increase in precision may be obtained over 
that of the raw data alone« However, this accuracy obtained with the 
"ideal" smoothing method is not appreciably greater than that being 
obtained with the present smoothing processes** 

A report will be presented in the near future giving the 
method used and the actual results obtained* 

(lo Ao Clark) 

A program for the evaluation of the radar coverage distri
bution in the Cape Cod System has been written and is now undergoing 
modificationso The coordinates of the radars are introduced by means 
of a parameter tape; the maximum and minimum ranges of the radar equip
ment to be used at all sites are Introduced by means of FF settings• 
The presence or absence of any member of the radar system is indicated 
by a "1" or a "0" in successive digit positions of another FF» 

The program is designed to compute the relative amount of 
area which is covered by p radars (p = 0,1, »«° 10) and print out this 
information for each radar in the system and for the system as a whole° 

«-0 COMPUTER OPERATIOHS- - -

(Jo Arnow) 

Radar & Relay Link 
Data Screening 
Tracking & Smoothing 
Aircraft Control 
Miscellaneous 
Sub Total 

Flight Tests 
Calibration 
Conversion 
Not Used 
To Math Group 
Lost 

TOTAL 

1.25 
6.75 

15-5 
1.0 

17,25 
A1.75 

5°5 
2.75 
0.75 
1.5 
7.75 
9° 5 

69.5 

( M ^ ^ ^ H n rm [HtiMr n S\ n 
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9.0 PUBLICATIONS 

(M.S. Susskind) 

The following material has been received in the Library, 
Bm. 217, and is available to Laboratory personnels 

LABORATORY REPORTS 

1. "WWII Block Diagrams Group Meetings of May 20 & 22, 1952," Rosier, W.A., 
M-1506, May 29, 1952, pp. 1-5. CONFIDENTIAL 

2. "WWII Block Diagrams Group Meetings of May 27 & 29 and June 3, 1952s 
Hosier, W.A., X-1511, June 4, 1952, pp. 1-4. 

CONFIDENTIAL 

3. "Interception Experiments with Bedford MEW," Israel, D.R., M-1515, 
June 11, 1952, pp. 1-5. CONFIDENTIAL 

4. "A Description of Smoothing Methods Developed in Connection With the 
Bedford Experiments," Gaudette, C , Israel, D.R., M-1521, June 13, 
1952, pp. 1-8. 

CONFIDENTIAL 

TECHNICAL REPORTS 

1^ "Technical Data Digest ," Armed Services Technical Information Agency, 
January-June 1952, Document Service Center , U.B. Bui lding, Dayton 2 , 
Ohio, L ib . 1690. 

RESTRICTED 

2. "Miss Distance Determination by Means of Radiation Detection 
Techniques," Leeder, J., Ordnance Corps, Ballistic Research Laboratories, 
Aberdeen Proving Ground, Md., October 1951, Lib. No. 1873. 

CONFIDENTIAL 

3. "Demand Bibliography," BTI-2188, Selected Listing of ASTIA Holdings, 
Subject; Division (31) Operating Problems; Section (l) Icing, 
The Armed Services Technical Information Agency, Document Service 
Center, U.B. Building, Dayton 2, Ohio, May 26, 1952, Lib. Ho. 253/S. 

SECRET 

4. "Demand Bibliography," (information same as Ho. 3 above), Lib. Ho. 1882 

CONFIDENTIAL 

5. "Demand Bibliography," (information same as No. 3 above), Lib. Ho. 1881 
RESTRICTED 

6. "Project Lincoln O^aarterly Progress Report," Division 1 Business 
Administration; Division 5 Intelligence and Reconnaissance, 
MIT, Cambridge, Mass., May 1, 1952, Lib. Ho. 1884^ 

\3 CONFIDENTIAL 
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9.0 PUBLICATIONS (Continued) 

(M.R. Susskind ) (Coatlnuad) 

7, "Survey of Simulation Facilities," Advisory Board on Simulation for 
the Control Systems Dynamic Analysis Egcillty, The University of 
Chicago, Museum of Science and Industry, Chicago, 37, Illinois, 
January 15, 1952, Lib. No. 255/3. 

SECRET 

8. "Combined Bimonthly Summary No. 29A," (Supplement to Combined 
Bimonthly Summary No. 29 ) , Jet Propulsion Laboratory, California 
Ins t i tu t e of Technology, Pasadena, California, May 31, 1952, 
Lib. No. 254/S m m 

A 
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